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I. INTRODUCTION
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The Child Care Worker Training Project was conducted by the Child
Welfare League of America at the request of the U. S. Office of
Education. The responsibility to train 500 unemployed people from
five cities was undertaken in order to develop and demenstrate a
method of recruitment, training and job placement whereby tha
severe shortage of child care personnel cculd be overcome. The
major objectives were compatible: to provide more and better care
for children in need of child welfare services, while at the same
time opening new career opportunities for petential workers. To
do so required developing and testing a manpower development and
training project that would provide relatively short-term pre-
employment training for entry level and career ladder positions
in child care work. An essential aspect of tiie plan would be

Jjob placement for previously unemployed or underempleoyed persons.

The plan itself, how it evolved, who participated, the sequence
of events, what problems and successes were encountcred, the
results, what was learned and implications for the future are
described in this report. The report covering the Research
asnzects will be completed by April 1970.

This project was a ploneer effort, an experimental and demonstra-
tion project. We sincerely hope and believe that a valughle
contribution has been made. It serves as an example of the Impact
of the cooperative relationship and the combined efforts of govern-
ment and the private sector, that Is the voluntary nonprofit social
welfare organizations. What has been achieved Is attributable

to the joint efforts of government, the Child Welfare League of
America, the training centers (thelr faculty and counseicrs), the
practicum or field placement social agencies, the local Advisory
Committees and thcse organizations which have employed the graduatcs
of this project. The trainees themselves merit recognition and
praise for huving helped to demonstrate the validity of the
concepts of this project.
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A. Origl_n_

The broad outlines and key features of the Child Care Worker Training
Project were developed by the Child Welfare League of America in the surner
of 1967. This was in response to a request by the Office of Education,
Division of Manpower Development and Training. The Office of Education,
the Children's Bureau and the Department of Labor had recognized some
pressing needs of mutual concern. On the one hand there was a serious
and chronic shortage of child care personnel in the chlld welfare &gencies;
on the other there were underemployed and unemployed people in need of new
career opportunities. Meeting the employment needs of the unemployed
through training and supportive services could in turn help alieviate the
problem of shortages of child care personnel, and thereby bring about more
and Letter services for children. Whether or not a prcject on the scale
th2t was authorlized couid produce a large number of capable workers, it would

o+ could) create a method that could be tested, modified and repeated and
thereoy develops more workers.

The Child Welfare League of America was callec upon by gcvernment
to develop and adminicster the plan. The League was ccnsidered well qualifled
to help provide this training as it was, and is, the largest national organiza-
tion of agencies engaged In child care and protection. At that time the
League had a membership of 292 agencies and 59 Assuclates. 1ts 351 affiliated
child welfare agsncies represented both the public and private sectors of
service. The agency had traditionally provided training opportunities for
child care personiie]l through its workshops at Regional Converences, thrcugh
sponsorship of a variety of institutes and seminars, through consultation
to such groups, and through the training experiences of its staff.

The Child Welfare League of America had held two national conferences
(1960, 1962) concerned with the development of child care worker training
programs and had sponsored a national confeience on the child care worker

(1967) .

The project proposal submitted by the Child Welfare League of America
in June 1967, had an important underlying philasophy. The League saw fts
role as that of an enabler or facilitator of programs of training and job
placement that would occur within the selected cities. It would not
administer the individual programs within those clties. Instead it would
help give guidance, or direction, to those efforts. The League would there-
fore be responsible to conceptuaiize, to plan, to involve cammunities and
schools, to offer guidelines and consultation, to cocrdinate and to handie
administrative or accountabllity aspects of the overall project. It would
be responsible to evaluate the efforts of the participating communities

and to ofter recommendations for the future.

With this in mind, the League submitted a proposal which culminated
in a cost reimbursement contract awarded by the Office of Education in
June 1968. During the interval, the League had refined the plan and had
initiated contacts with 10 of the various cities who were being considerad
as project sites: ‘




New York, Baltimore, Chicago, St. Louis, New Orleans, Los Angeles,
Louisville, Cleveland, Philadelphia, Omaha

Under the terms of this contract, the Child Welfare League of America
acted as an agent for the U. S. Office of Education in order to accomplish
the following:

Select tralning facilities in consultation with the Office of
Education and with cooperation of the Department of Labor.

Review and assess selected programs already in existence.

Assist appropriate public and private state agencies and schools
in the identification and recruitment of individuals best suited
for training for work with children In the occupations and
locations specified.

Assist in the creation of local coordinating units for selection,
screening, training and job placement of the students.

Assist each selected school or training unit with their development
of curricula.

Assist with the selection of community service agencies that will
be used to provide the supervised practical experience that is an
integral part of the training program.

Assist the local training center and planning group to effect job
placements through the services of the employment division.

Evaluate the various training programs and the job placement
experiences.

The above measures required a plan of procedure that Iincluded the

following:

2.

Recruitment, orientation and assignment of project staff.

Curricula analysis and the establishment of curriculum quide-
lines.

Re-establishment of contacts with those schools and programs
with whom there had been prior communication,

Initiation of contacts with Welfare Council or other appropriate
groups in the various communities listed for consideration as
participants in the project.

Establishing criteria for selection of communities (or for
utilization within those communities selected), e.g.,




area with available manpower resources, that is number of
unemployed or underemployed persons.

. an Office of Economic Opportunity unit, or similar
organization to help: (a) identify need, and (b)
assist in recruitment of trainees.

a recognized need for personnel, e.qg., day care workers,
foster parents, institution staff, etc.

job opportunities - present or anticipated job openings
for post-training job placement.

a training center -- preferably a junior college or a
community college, or extension division of a college or
university, including those already experienced in similar
or related training.

. practicum or field placement openings ~- in social agencies,
children's institutions, day care centers, hospital units,
detention facilities, training schools, institutions for
retarded or handicapped children.

research potential, e.g., availability of research personnei,

Consultation with the Office of Education, the Children's Bureau,
the Department of Labor and such other organizations as the Office
Economic Opportunity, local units, etc.

Preparation of specifications for community guidelines in order
to enable such organizations to submit their subcontract proposals.
Included was a requirement that each community undertake a survey
and determine whether there was an adequate number of potential
eligible trainees, sufficient prospective job openings in the
specified field of service, the compliance with minimum wage

laws and other employment conditions, and the availability of
practicum training opportunities.

Included was a requirement that there be established a local
Advisory Committee composed of, but not limited to, representa-
tives of: N

State Employment Service

Public Assistance

0ffice of Economic Opportunity
Health and Welfare Council
Probation Officer or Court
Education

Social Agency Executives

Public Child Welfare Departments
Vocational Rehabilitation

10 | s




Child Care Workers Association (if any)

Key Local Citizens
And Others Such As CEP, AIM-JOBS

B. Early Actlons

Each of the designated communities was asked to submit thelr proposals
for review by the Child Welfare League of Amerlica.

Child Welfare League representatives, through channels, that is through
potential sponsoring organization planned visits to the target communities
in order to lay the groundwork for community participation in planning and
development of program, publicity, recruitment of trainees, placement
prospects, etc.

The local schools were assisted in regard to the ieague guldelines for
curricula possibilities, but given latitude to submit ‘heir own curriculum
of class and practicum, including the use of films, slides, tours, case
record approach, guest speakers, etc.

The schools developed the budgets for the aboyz == including their
own sources of funds and applied to the Child Welfae League of America for
subcontract financing.

The Child Welfare League of America, the schiols and the local
coordinator (in the event that they were not one a1d the same) planned re-
garding stipends, the amount and coverage, with the aid of the Department
of Labor local units.

Simultaneous with the foregoing, the Child Yelfare League of America
conducted an analysis of existing programs and curricula in order to be
able to assist the schools in planning of basic tourses on a pre-empioy-
ment level.

C. Hypothetical Tralning Programs

It was conceived that there were severa! areas that would iend
themselves to training objectives, included were:

a. Child Care Aides - This would be a form of homemaker service,
in which the home aides could work, ‘or example with severely
retarded children in their own homes or in some form of group
care. ‘

b. Foster Parents - This would not be practicable unless the
problem of the method of payment or employment of foster parents
could be satisfactorily dealt with within the local communities.

c¢. Day Care Workers - This Is regarded as the area of perhaps the
greatest expansion and opportunity for training.

d. Institution Personnel - for a varfety of institutional settings.

‘ 11 | -6 -




The Proposed Training Programs

General Approach

.The Child Welfare League of Americi did not impose a mandatory

training curriculum. Instead, it sought to help develop a

variety of programs. However, it did offer guidelines for
training, including what it Jetermined to be required basic

or generic training ingredients, for examplie, the normal develop-
ment of children, problems in social adjustment, observation of
behavior, working with other members of an agency team, etc. The
plan submitted to the Child Welfare League of America by each local
training unit had to clarify how that unit planned to adapt the
above guidelines and to coordinate class and practicum experiences.
Similarly, each unit was expected to stipulate the rationale for
development of a specific training program geared in one or more.
of the indicated fields or career categories.

It was stipulated by the Child Welfare League of America that thz
course content should cover the generally recommended topics in
such way as to provide a basic core of training for child care
workers In any setting. This Is for the purpose of permitting
trainees to develop knowledge and skills in several child care
roles in order to facilitate future advancement from within one
category of worker to another. For example, as conveyed in the
material covering '"New Careers in Child Care,'" foster parents may,
with additional training and supervision, become day care workers,
or conversely a day care worker may become a foster parent. Either
could, with additional experience and training, become an Institu-
tional child care staff member.

Each tralning unit was required to provide curricula material and
supervision specific to its chosen field of service; for example,
the day care trainee was to receive training specific to such
service performance.

Another variation tested was that of general training plus more
speciallized training in a selected field of service with appropriate
supervised training in an agency setting.

Each training unit offered its own plan of class and practicum
training. The Child Welfare League of America thereby stimulated
creative, imaginative planning of training approaches. -The
League was able to evaluate a varlety of training programs and

to determine which hold the most promise for future manpower

development and training programs in regard to careers in child
care work.

It was possible for any given community to create training
programs in different fields. Thus, for example, it was con-
templated that Chicago with its large manpower supply and the
anticipated job openings could train both day care and
institution child care workers.

12 "7




7. A sample program was projected whereby each community would
train 100 students. This plan was modified but the essential
ingredients were retained. The arrangement called for the
training for 500 trainees in a total of 5 cities. The training
and related experience will be recounted in subsequent chapteis.

E. Pre-Contract Revisions

The proposal as described above was accepted and to a remarkable
degree was followed in the fulfiilment of contractual obligations. There
were, however, some significant changes made in the final contract. These
were due primarily to budgetary limitations, which curtailed some of the
anticipated activities. Among the changes were the following:

1. lInstead of 2,000 trainees in 10 different cities over a two year
period, training was to be provided for 500 trainees in five
cities during a one and half year period.

2. Instead of 10 possible cities from a list of 18 that might
have been eligible for the project, 5 cities were to be used.

3. Instead of the use of the procedure described above for screening
the communities in terms of the various criteria that would
make for maximum or optimum success, the citles were deslgnated
by the Office of Education. They were:

Baltimore
Chicago
Cleveland
Mewark

New York City

The major implication of the above is that some of the pre-
liminary ground work to test the suitability of the communities
was not possible. Some of the essential steps were eliminated,
or minimized, as for example intensive study of job availability.
The cities had to be adapted to the plan. !t is recommended

that in any future project the original process of selecting

the cities as to training and job opportunities and other
conditions would be essential.

k. Trainees were screened primarily by the various local units of
the Department of Labor, with the schools having limited roles
in this connection.

) The success of screening and implications for the future will be
‘dealt with In the second section of the report - Research.

13 .8 -
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A. Subcontract Proposals

Immediately upon receipt of contract approval, the project dirccior
scheduled visits to each of the five selected cities: Baltimore, Chicago,
Cleveland, Newark and New York City. Contacts were made with potential
sponsors and training centers. Participation was on a voluntary basis.
Compliance with the requirements of the project as to training and job
placement was implicitly expected. Subcontract proposals were submitted;
modifications were recommended by the League and/or incorporated in the
subsequent contracts. Budgets were established. It was anticipated that
training would proceed as rapidly as soon as possible after the schools
obtained their signed contracts and the assurance of funds.

B. The Training Centers

See TABLE | - Training Centers and Training Cycles on Page 11.

C. Subcontractors

The pattern arrived at included some important variations. Thus,
for example, there were two graduate schools of social work that served as
subcontractors (Rutgers in Newark and Hunter in New York), one college
(Cleveland), one health and welfare council (Baltimore), and one shared
sponsorship (Chicago), 1In one city, Chlcago, two campuses were used as
schools for training. In Baltimore one school was in the city, another in
the county. In New Jersey, although the graduate school of social work
is located in New Brunswick, the extension division in Newark was used as
the training center.

The information listed under dates of cycles was not as originally
planned, instead there had been numerous complications which delayed the
beginning of training. These delays were due to difficulties in securing
the necessary clearances (MT 1-and 2 forms) through the Department of Labor.
As these were new projects, there were also difficuities in regard to
assurance of the necessary funding and in recruitment of faculty. The dates
shown are the actual dates of training. Subsequent material will Indicate
the number of trainees enrolled and graduated.

It should be noted that with the exception of Cleveland, where cycles
were 20 weeks duration, all training cycles were of 12 weeks duration.

A1l subcontracts were originally written to terminate at the end of
August 1969. Subsequently extensions of two months were provided. This
was made necessary by the fact that in at least two instances (Newark and
Clevleand) training was not concluded until the middle of August of 1969
and would not have permitted sufficient time for job placement and the
necessary follow-up built into this project.
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Table |

Training Centers and Training Cycles

City Subcontractor Schools Cycles
Baltimore Health & Welfare Comm. College I. 2/2L4/69 - 5/16/69
Council of Baltimore 1. L/14/69 - 7/L4/69
Essex (County)
Comm. College I. 3/10/69 - 5/30/69
, Chicago Human Services
| Institute of Chicago Wilson Campus I. 10/21/68 - 1/16/69
| & the Child tare
Assoc, of 111, Crane Campus 1. 2/7/69 - 5/9/65
Cleveland Cleveland College Cleveland 1. 10/21/68 - 3/7/6S
Case Western College 11. 3/31/69 - 8/15/6¢
Reserve Univ, ’
Newark Rutgers - Graduate Rutgers - 1. 1/27/6% - L4/18/69
School of Social Extension 11, 5/19/69 - 8/3/69
Work Division
New York Hunter College Hunter College 1. 1/20/69 - k/10/6S
School of Social 11. 4/21/69 -~ 7/10/6%
Work '
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D. Project Staff

S,

On Jyne 24, 1969, the starting date of the project, the only staff¥
member available to the Child Welfare Leaque of America team was the projec:
director. The project research director, Dr. Dorothy G. Singer, having had
to accept other outside assignments, was prevalled upon to continue in a
part-time capacity. The staff of the project, once recrulted, remained
intact throughout the course of the project with the exception of one resecrch
staff assistant, Miss Barbara Rothschild, who was replaced by Mrs. Virginia
Flynn in December 1968. The services of Mrs. Laura 8olton were employed

on a part-time basis to asslst with the field work efforts of the research
staff.

The project staff of the Child Welfare League of America was as follows:

Project Director Samuel P. Berman
Field Coordinator Thomas N. Edwards
Research Director (part-time) Dr. Dorothy G. Singer
Research Assistant Joan Levy

Research Assistant Barbara Rothschild
Research Assistant Mrs. Virginia Flynn
Research Assistant (part-time) Mrs. Laura Bolton
Secretary Joseph Pesce
Secretary (part-time) Mrs. Dorothy Williams
Research Consultant . Dr. John Antrobus
Curriculum Consultant Dr. John Gabriel

E. Actions Taken; Materials Produced

During the initial phase, that is for the first four months or so of
the project, a great deal of time and effort was involved in preparing .
material for, and communicating with, the training centers. That material

which appears in the Appendix will be described briefly in a subsequent
sectlion.

On September 20, 1968, the League's project staff conducted an orienta-
tion session for and with representatives of each of the participating schoois.
The project directors and research personnel of those training centers were
involved in a discussion of the history and development of the project, a
brief account of the new career experience of each school, the proposed
training plans and job opportunities in each community, the use of local
advisory committees and other related matters. The various forms and pro-
cedures to be used in the project, the research concepts and methodology,
the services avalilable through the League, were all presented and discussed.

It Is noteworthy that the orientation was held even prior to the final
approval of the subcontracts. Such approval was necessary in order to
initiate the recruitment and training process In each of the cormunities.

Limitation of funds did not permit more frequent orientation oi ovarall

project staff meetings, that is of the League and the participating com-
munities. The field coordinator and the project director did visit each of

- 12 -



the communities periodically. There were opportunities for meetings i
conjunction with two national conferences, as well as an overall proje;
meeting toward the close of the subcontract phase -- that is in the sumict

of 1969. It is recommended that in future projects more frequent meetings

of the participating communities be held for purposes of comparing methodolouy,
experiences and planning.

F. Job Descriptions and Career Ladders

An underlining assumption of the project was that a career ladder
concept was applicable to the child care worker role. This would necessitate
the development of job descriptions showing a progression of responsibilities
and tasks within each specific career line. Further, in order to provide
training such job descriptions were needed in order to convey what the
objectives of such training would be and to help trainees acquire the ap-

propriate information and skills.

In addition to the vertical job ladder or advancement scale within
each specific service, there was conviction that there was a substantial bedy
of generic training that would permit workers to move to another step or
phase of the career ladder on a horizontal or lateral basis. Thus, as one
example, a day care worker could become an institutional child care worksr
given additional training or opportunities. Much of this is elaborated upon
in the material contained in the appendices.

Following extensive review of material in the related fields of serv-
ice, the project staff developed job descriptions contained in the appendices
tc this report.

1. Day Care

'""The day care aide assists the teacher in the performance of basic
housekeeping, preparation, clean-up, inventory and other non instructional
work, as well as certain semi-instructional duties...the assistance teacher
has more contact with the children working with them in arts and crafts,
field trips and other play activities.'

Appendix A-1, Day Care Service, describes that field of service and
the service and the functions of: (a) the day care aide, (b) the assistant
to teacher and (c) teacher.

Appendix A=-2 lists the basic requirements for fulfiilment of the day
care worker role: |. Working knowledge of: [Il. Abilities and Skills and
I1l. Values and Attitudes.

Appendix A-3, Day Care Worker = Job Ladder, indicates both the vertical
and lateral career ladder possibilities for a day care aide. Progression can
be within the day care field from aide-to-worker-to assistant teacher-to profes-
sional roles. It could involve a more specialized fieid of service through
work with emotlonally disturbed or retarded children, or other exceptional
youngsters. This list is by no means exhaustive, it is intended to test possi-=
bilities beyond the entry level position.

-13 -
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2. Institutions

'""Child care aide assists the child care worker in the performance of
basic housekeeping duties and activities...the child care worker has almost
constant contact with the children, providing the care children would receive
from parents were they living in their own homes.'

Chiid care work in institutional care in residential settings is treated
in a similar fashion (Appendices B-1, B-2, B~§). Job levels starting at an
entry position of child care aide proceed through child care worker, child csre
supervisor and professional. The requirements are indicated.

The job ladder is again a suggested list of possibilities. One could

add to this such additional steps as unit supervisor or coordinator and
similar positions.

3. Homemaker Service

Homemaker Service is treated in a somewhat similar fashion. This is a
particularly important issue because of the tendency on the part of the gemera!
public to confuse homemaker service with some sort of domestic work or house-
keeper role. The services described, as are the positions (Appendices C-1 anc
£-2). No career ladder is offered specific to the homemaker service as thara
are no clearly defined levels within the job of homemaker. There are, of

course, possibilities of supervisory ievel positions and there are lateral
prospects.

The homemaker must nave certain personal qualifications and is resgon~
sible for a wide range of information and skills. ‘''The homemaker assists in
preventing family disruption through helping to maintain normal family functicr

ing in times of temporary stress, precipitated by illness of the regular home=
maker."'

L. Combined Job Ladder

A Combined Job Ladder, Appendix D, was prepared. It illustrates the -
career ladder potentials withifi and among the various job-fields.

G. Bibliographies and Reference Materials

In order to facilitate the work of the training.centers, the.projfect . ...
staff accumulated and prepared a bibliography- of pamphlets, books and films.
This material was obtained with the cooperation of the Information Service

of the Child Welfare League of America. The broad .areas-covered :a the
bibliographies include:

Selected- References (1) Discipline in the Child Welfare-institution
and {2) General Subject of Discipline (fppendix E-1)

Selected References - Education of Mentally .Retarded Children. - 7"
(Appendix E-2)

-3
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Selected References - Institutional Care: Play and Recreation

(Appendix E-3)

Selected References on the Education and Training of Child Care Staff
in an Institution (Appendix E-L)

Selected List of References - Plant and Equipment for Nurseiry Schools

and Day Care Centers (Appendix E=5)

Selected Raference -~ Meals and Food (In Children's Institutions and
Pay Care Centers)(Appendix E=6)

Selected References on Homemaker Service (Appendix E-7)

Selected References ~ Health for Children in Day Care Centers
{Appendix E-8)

Some Selected Raferences Pertinent to Group Day Care of Babies and
Children Under Three Years of Age (Appendix E-9)

Some Suggested Films on Institutional Care (Appendix E-10)

Some Suggested Films on Day Care Service (Appendix E~11)

Some Suggested Films on Homemaker Service (Appendix E~12)

H. Additional Material

As the project staff became aware of other material that might be heln-
ful in the administration of the programs it made such material available to
the training centers. An example of this was information regarding medical
procedures. The project staff excerpted a section from ''Establishing Coopera-
tive Programs for Minor Medical Service to MDTA Applicants and Trainees"
(Program Memorandum AVL M63-1, July 3, 1968, Division of Manpower Development
and Training). This material advised the training center personnel of their
role in relationship to the state Vocational Rehabilitation Agency.

(Appendix F)

20
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Child Care Worker Training in the United States has had a very uneven
deve lopment marked by fragmentation, lack of coordination or standardizeticn
as to course content, procedures, duration and so forth. In 1960 the Child
Welfare League of America, with the assistance of the United States Children‘s
Bureau, held a conference of the trainers of child care workers; primarily
those from institutional settings. A similar conference was held in 1962.

At that time there were approximately only one dozen recognized training pro-
grams throughout the country. Those meetings did give impetus to the movement
for additional training with the result that within the next four or five years
one could identify approximately 40 training programs, |t was not, however,
until in the past few years when community colleges entered this particuiar
field of training that there was the associate degree training now much more
in evidence. There are also now some programs that lead to a master's degree
in child development. Information concerning these programs was secured by
the project staff from U.S. Children's Bureau and the Information Service of
the Child Welfare League. However, this was not as complete a list as we
though would be needed, nor did those lists contain sufficient data concerning
the content of the training. It was conceivable that some of the training
centers involved in the project would want to communicate with some of the
schools for suggestions and information. With this in mind a brief question=-
naire was prepared for distribution to the directors of State Departments of
Welfare in each of the 50 states. (See Appendix G.)

The form sought to identify the following:
1. Child Care Worker Training Programs in each state
2. Associations of Child Care Workers in each state

3. Associations of Executives of Child Care Agencies
within the state or on a regional basis

it was necessary to send follow-up letters in order to obtain as com~
plete a response as possible. Curriculum ideas were obtained, interest in
cooperative efforts were apparent.

The result of tke request for information in as complete a form as
is possible under the circumstances was compiled as a separate catalog. We
believe incidentally that this is as of the moment the most complete iisting
of its kind. It has many practical uses as a source of information.

DD
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A. Local Advisory Committees

What occurred in each of the communities will be described in chapters
devoted to those experiences. Prior to the initiation of training considerable
attention was devoted to the necessity to develop meaningful local advisory
groups. This was further stressed in November of 1968, when Mr. Thomas M.
Edwards joined the project staff as field coordinator. His extensive experi-
ence in community organization work based on his participation as a member of
the staff of the Health and Welfare Councils of Philadelphia and Boston enablzd
him to make a significant contribution to the efforts of the training centers.

The field coordinator and the project director visited the training
centers in order to provide consultation with specific emphasis on the training
programs and the use of the advisory group. There was need to clarify how the
training placements or practicums should be involved. From the very outset
there was great emphasis upon securing job openings and assurances of employmeni,

Some of the thinking concerning the composition and use of the Advisory
Committee was contained in a memorandum sent by the field coordinator to the
training centers. {(Guidelines on the Function of the Advisory Committee,
Appendix H.) It should be noted that initially there was a tendency on the part
of the training centers to develop Advisory Committees made up of faculty mem-~
bers and professionals from local social agencies. The training centers were
urged to broaden the composition of the local Advisory Committees, to make
them more representative and to build a sufficiently strong community voice
in order to help establish lines of conmunication with government and voluntary
agencies concerning job possibilities for the trainees. Such leadership roles
were developed in the communities, as shall be described. One of the most
important adjuncts of the training project in each of the communities was the
availability of the local advisory group. Although these groups were used
differently in each community, in some, there was a tendency to work with
individual members of the group rather than the committee itself. The League
project staff became more and more firmly convinced that such local Advisory
Committees can greatly facilitate the efforts of the job developer within the
local training center program. This is further clarified in 'Guidelines on
Job Development,' a memorandum sent to the training centers in March 1969, as
the first cycles of some of the programs were nearing an end. (Appendix 1)

It is recommended that the use of a representative, broad local Adviscry
Committee be a requirement of any similar training-job placement program.

Trainee participation in the program included a sharing of their ideas
as to training content and procedure. In the future, the participation of
graduates of such programs in local Advisory Committees would be most desirable.

B. Coordination

Throughout the course of the project, project staff ~-=- particularly the
field coordinator ~- maintained close communication with each of the project
directors of the subcontract communities. The project director was in touch with
each of the same in regard to financial and related aspects of reporting and
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accountability. A good deal of emphasis was placed :'on the use of iocat
Advisory Committees for job development and placemeni. There was also clari-
fication as to the rasearch aspect of the project. By plan, the League project
staff met with the Advisory Committees of each of the communities. Contact was
maintained with the U, S. Office of Education through correspondence, quarterly
progress reports and numerous phone contacts.

C. Widespread Interest and Recognition

Although the project was limited to five citics, its subject matter,
the training and empioyment of child care workers, generated very widespread
interest. The project staff received a steady and heavy flow of inquiries and
correspondence from a surprising variety of sources, including individuais,
schools, organizations and personnel of other projects. With the help of the
Information Service of the Child Welfare League of America and its own materials,
the project staff accumulated and distributed a considerable amount of informa-
tion and material.

The Child Care Worker Training Project was one of the program feature:s
in a state conference conducted by the Child Care Asscciation of lllinois,
local spunsor of the Chicago project. The project director and the director
of the Chicago project participated as panel members in the conference of The
Institute for Trairing and Research in Child Mental Bealth held in Albany to
deal with "Optimum Utilization of Community Colieges in the Training of Child
Care Workers in Residential Programs.!" Also participating in that meeting
were Mirl Whitaker, Director of the Child Care Association of Il1linois and
Alton Broten, one of the principal aide's in developing the Chicago project.

In March 1969, the project director, the project research director and
the project directors -~ or their representatives =- in each of the participat-
ing cities, with the exception of Baltimore, presented materia} and conducted
a discussion at the American Orthopsychiatric Association meeting in New York
City. That panel session '"Round Table: Training of Child Care Workers"
aroused considerable enthusiasm about the project and its goals.

In May 1969, one session at the National Conference on Social Welfare
was entitled "A New Career Approach to Meeting Manpower Needs in Child Welfara.'
Dr. Joan Swift, the Director of the Chicago Project, presented the key paper.
Mr. Thomas N. Edwards, Field Coordinator for the Project, was the discussant.
Mrs. Emma Stroud, a graduate of the Rutgers Project, also spoke and conveyed
the personal and professional growth she experienced.

In addition to these meetings the project was the subject of discussion
at each of the eight Regional Conferences held by the Child Welfare League of
America during 1969. This occurred generally at the meetings held by the
Zvacutives of League Memhei agencies. In at least one instance, this led to
some job offers in communities other than those in which the projects were being
conducted.




D. Materials Produced

During the early phase of training, project staff continued to prepare
guidelines for the benefit of the participating communities.

During this same time =-=- a critical time for the project -- there was
serious campus disruption in at least three of the project locations, Chicago,
New York and Newark. With the exception of New York City, this did not exces-
sively hamper the project program.

E. The Middle Phase

The middle phase, as shown by our Fourth Quarterly Progress Report,
covering the period of April through the end of June 1969, was as had been
predicted the period of heaviest training and job placement. Earlier efforts
were intensified; increased efforts were made to coordinate what was happening
in each of the centers. Thus, for example, contzcts with the local projects
were maintained, while even more inquiries were brought to the attention of
the League, as for example from local social service agencies, such as the
Community Service Society of New York, and even from other countries, most
notably a visit by the Director of the Division of Education for Social Wel-
fare of Indonesia.

In anticipation of the closing phase of the project, in early June an
all day session was held for all of the project subcontractors, with all of thc
League project staff. This was an effort to coordinate efforts and to clarify
procedures. It was also the opportunity for the League project staff to empha-
size that although training was now coming to a close, job placement became
all the more important.

There was unanimous interest in recycling the project, or developing a
modified project. Each of the communities wished to participate if possible.

Based on these responses and the experiences of the League project
personnel, the League on June 21 wrote to the Office of Education in order to
plan for the. possibility of a new project. It did so in order to be able to
retain the services of those who had now acquired experience that could be
utilized in perfecting and administering a more advanced model of this pilot
project.

F. Termination of Training

By August 15, 1969 all of the training programs were concluded. Each
subcontract community had been asked to submit its final Quarterly Progress
Report for analysis. On the basis of that, additional information and cierifi-
cation was requested. Emphasis was then placed upon the employment phasc. A
Master Summary Sheet and instructions were prepared which would bring together
in cne form, relevant material concerning the trainees in terms of enroliment,
graduation, job placement, salary and the like. (Appendix J) This was in some
ways dovetailed with the trainee information on placement (Appendix K )requested

ZBE; - 2] -
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by the Research Department. |In a sense it provided us with a means of determi::-

ing what happened with each and every trainee. This was also a period of
review of the need to extend the job counseling and job placement efforts, of
obtaining as much of the remaining research material as was necessary. It
involved considerable contact with the project communities and at the same time
with the Office of Education,

The results of training in the composite are covered in the next
chapters, following which there is a report of each city.
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A. Composite and Summary

The results of training and job placement in the five cities are sum-
marized in the following tables. (TABLES!! and 111) These serve as references
for the overall report and the sub-section pertaining to each city. TABLE 1V
lists area population and number of social agencies in the participating cities.
More precise data will be included in the research report. TABLE V is a com=
posite report of Job Titles - Training - Reiated Jobs. TABLE VI lists reasons
for termination of traiuing.

The Child Care Worker Training Project began officially in July of 1968.
Within little more than a year of that date, a total of 542 enrollees parti-
cipated in programs in 5 major metropolitan areas. They were provided with
short-term pre-employment training consisting of academic and practicum experi-
ences. Of those enrolled, 80 percent were graduated - 434. Of that number,
70 percent or more (302) were employed by the end of October 1969, with the
anticipation that additional graduates will secure employment. The majority
of those employed obtained child care jobs (259).

It was interesting to note that as an antipoverty program, the project
succeeded in retaining 82 percent (14k) of the 176 enrolled public assistance
clients through graduation. Of the 96 graduates, almost 70 percent obtained
employment at salaries averaging from $3817 to $4797 per year, dependent upo
the individual community. ‘

The general low salary of child care aides continues to represent a
serious problem, it continues to make it difficult to attract and to retain
personnel and therefore has some limitation as a new career. However, by
contrast, it does offer an entry level step into a field that may have careey
ladder possibilities, particularly as increased efforts are made to improve
the overall status of the child care worker,

- 2L -
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Table 1V

The Participating Cities

No. League No. Non=-
City Pop. 1966 Member Agencies Member Agencies
Ch?ild Welfare League
of America
New York 7,903,367 21 (including all 85 (including &l
boroughs plus towns boroughs)
of Hastings-on-the
Hudson, Dobbs Fearry
and White Plains
Hewark 407,082 2 21
Chicago 3,557,136 1R 39
Cleveland 878,054 8 16
Baltimore 9k}, 004 6 34




Table V

JOB TITLES - TRAINING - RELATED JOBS

Lead teacher/teacher

Newark

Chicago

Cleveland’ Baltimore

Now York

7

]

Incomplete

Second Directress -school

]

Teacher aid/asst. teacher

L2

In

Escort messenger

Community aide

6

Attendant (retarded)

Welfare aide/social work aide

Psychiatric aide/trainee/attendant

fhild care worker/aide

Nurse's aide/assistant

N
| OV =N

Children's supervisor

Housemother

Group home mother

Health aide/mental health aide

Life management aide

Homemaker

lzcreation assistant

-—

Baby-sitter

Youth leader

Asst.youth director

Bus driver/attendent (retarded)

N= 66

Sub ~Total 22

N=L1

L7

Day care workers

Institutional workers

Community welfare workers

|00

Racreation workers

ey e (V] = (Vo]

| ot | e | N | OO,

Homemakers

Scheol for retarded children

Usspital workers

School workers

£~ 0o

IO

Other

“Cleveland ~ exact job titles

33

unknown for 19 people
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Table V!

Reasons for Termination

MT - 102 NUMBER OF TRAINEES
Code Newark | Chicago| Cleveland | Baltimore| New York
Number Reason N=28 N=23 N=21 N=10
30 Poor attendance 10 1 7 2 2 j
02 To take non-trng related }
job 2
31 Lack of progress i 1
32 Misconduct 2
33 Alcoholism 1
3L Committed to Inst. 1
35 Poor hours or loc,
36 Moved from area
37 Care for family 3 3 1 ]
38 Pregnancy of Trnee. 1
39 {1lness of Tiainee 5 6 4 2
Lo Full-time school
L1 insuf. pay or allow. 1 1 290
L2 Transportation problems
L3 Entered armed forces
50 Couldn't adj. to trng./wrk 1 2
51 Lost Interest 8 11
52 Didn't att. remed'l. class
53 Cisliked instructor
- 56 Dislikad counselor
) Agresment term
56 Unknown 1 1 1 |
57 Dthar 1 3 ]
34 - 29 -
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Staff and Faculty
Baltimore

Mrs. Ruth C. Schwartz, Project Coordinator, Health and Welfarc Council
MSSA, School of Applied Social Sciences, Western Reseive University

Mrs. Loretta Wali, Staff Assistant (part-time)
BA, West Virginia State University

Project Teachers - Community College of Baltimore

Mrs. Dolores Sykes, Core Teacher
MA in Social Work, Howard University

Miss Marilynn Phillips, Remedial English and Mathematics Teacher:
MA in English, University of Illinois

Mrs. Norma Jones, Child Care Speciality Teacher
MA in Social Casework, Howard University

Mrs. Joan Chavis, Child Care Speciality Teacher
MA in Social Work, Howard University

John Taylor, Remadial English Teacher
M4 in English, Columbia University

Miss Susanne Buxton, Training Director
A in Sociology, Hartwich College, Oneonta, New York

Faculty - Essex Community College

Mrs. Jean Bourne, in charge of the remedial work
BS, Towson State, Towson, Maryland

Mrs. Marcia Kalkut, Core Trainer
AB in Sociology, Barnard Coilege

Dr. Marianna Beck Sewell, Consultant and Instructor
Ed.D, New York University

Mrs. Geraldine Alice Maxwell Jones, Teacher
BS, Morgan State College, Baltimore

Mrs. Phyiiss Kopelke, Consultant, Early Childhood Education

Mirs. Parbara Davis, Social Worker/Counselor
MSW, University of Chicago, School of Social Work

The Reverend Monrce Good, Project Director




_Name

Herbert L. Fedder
Jason Coe

Frederick L. Nims, Jr.
Mrs. Marion Persons

H. David Wisch

Lt. Col. Walter Swyecrs
Seymoure L. Kline

Frances Mansfield
Joseph S. Rigell
Ernest H. Smith
Milton Goldman
Erna Maas

Claude F. Libis

Rev. J. Francis Stafford
Raleigh C. Hobson

J. Bonn Aiken

Dr. James Carson
Richard A. Batterton
Irene Olson

Esther lLazarus

Jchn F. Bacon

Thomas J. Murphy
Russell S. Davis
Joseph Marschner
Andrew Bohle

Mrs. Priscilla Woolley
Theodora Venatoulis
Gertrude Rodgers
Louise Rainer

Vernon Brown

Mrs. Leta Baron

Mrs. Mary Jane Edlund
Mrs. Sadie D. Zinsberg
F. A. Owens, Jr.
Rcbert M. Vidaver, M.D.
frma Fiitschman

b o Siaae & - W) Ty L2

Local Advisory Board
Baltimore

Representing

Baltimore Assn for Retarded Children, Inc.
Boys' Town of Maryland
Concentrated Cniployment Program
Baltimoire City Dept. of Health
Woodbourne, Inc.
Salvation Army
Maryland Committee for the Day Care

of Children
Maryland Children's Aid Society, Inc.
McKim Community Assn, Inc.
Family and Children's Society
Jewish Family and Children's Service, lInc.
Child Study Center of Maryland, Inc.
Board of Child Care of the Baltimore Annual

Conference of the Methodist Church, inc.
Associated Catholic Charities, Inc.
Maryland State Cept. of Social Services
Maryland State Department of Employment
Maryiand State Dept. of Mental Hygierna
Maryland State Dept. of Juvenile Services
Baltimore County Dept. of Social Services
Baltimore City Dept. of Social Services
Community Action fAgency
Civil Service Commission
Maryland State Dept. of Personnel
Community College of Baltimore
Community College of Baltimore
Essex Community College
Essex Community College
Baltimore City Dept. of Social Services
Baltimore County Dept. of Social Services
Work Incentive Program
Baltimore County Community Acticn Agzncy
Maryland Committee for Day Care of Children
Maryland Committee foir Day Care of Cihildren
Department of Employment Security
Departmant of Mental Hygicne _
Children's Aid and Family Service Society
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Baltimore

A Description

pices of the Health and Welfare Council of the Baltimore area, with training
centers located at the Community College of Baltimore and Essex Community
College, the latter located in the county. The participation of the Health
and Welfare Council as the local sponsoring body provided the project with
leadership and experience in the community organization aspects, as well as
continuity of program. It is strongly recommended that in any future project
of this nature that Health and Welfare Councils be sought out as sponsoring
bodies.

!

l

- |

The Training Project in Baltimore was conducted through the joint aus- |
|

|

Trainees for the project were recruited by the Concentrated Employment
Program and the Work Incentive Program in Baltimore City. In the county they
were recruited by the Baltimore County Community Action agency.

Curriculum
Curriculum material is included in the chapter on curriculum. There
were three sections offering 12 weeks of training. Classroom training con-
sisted of 20 hours per week provided as follows: ‘

Core Training 5 ‘hours per week
Remedial English and Mathematics 5 hours per week
Child Care Speciality 10 hours per week

Core included topics such as: the world of work, the value of educa-~
tion, structure of the community, etc., designed to bestter prepare the trainees
for employment. The remedial work was geared toward high school equivalency °
examinations. The training methods included short presentations of infoima-
tion, extensive use of group discussions, outside speakers and field trips to
agencies. A total of 36 different child care agencies were used for practicum
placements. They included private and public day care centers, school and day
care centers for retarded children, hospitals, public schools, head start
centers, a juvenile detention and diagnostic center and the Baltimore City
Department of Social Services. Trainees spent approximately 20 hours per weck
in the practicum placement.

One unusual characteristic of the second section at Community Cclliege
of Baltimore was that 25 jobs had been guaranteed before the start of training
by the Baltimore City Department of Social Services. The new position was to
be that of social service aide.

Results of Training and Placement

The accompanying charts indicate the results of training and placement
through the efforts of the Baltimore Project.
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Table 1 shows that there was a total of 89 trainees who remained morc
than one week., All were female, 49 had been receiving public assistance.
There was a total of 79 graduates -- or a retention rate of 89 percent.. it
should be noted that in Baltimore, it was the difficulty of assuring jobs.and
the delays in getting the project underway that made it necessary to eli@:n?te
the attempt to have a total enrollment of 100 or more trainees. It is signi-
ficant that Baltimore was able to graduate as many as Cleveland which had an
enrol Iment of 100 trainees.

Table 2 indicates that h9 of the 89 trainees -- well over half the
group == had been receiving public assistance. Forty~two (86 percent) of thess
trainees were graduated. Furthermore, of the ten dropouts in the program
seven had been from public assistance.

Table 3 is a report of the placement experience of the 79 graduates,
of the 10 dropouts and of the graduates who had initially been on public
assistance. Of the 89 enrolled, 59 (or 66 percent) obtained jobs. More
important is the fact that of the 79 graduates, 57 (or 72 percent) obtained
employment with 48 having obtained child care positions. in addition, 7
graduates were to take additional training. '

Table- 4. It is important .to note that of the 42 graduates who had toen
receiving public assistance at the beginning of the program 34 (81 percent)
obtaincd employment =='33 as child care workers, 3 graduates not currently
empioyed are seeking advanced training.

Table 5 indicates the child care worker and salary information, While
child care jobs offered an average salary of $4048 a year, non child care jobs .
an average of $4738. The graduates who had been on public assistance received
-a salary of $4170 a year. It is to be noted that these salaries are general‘
‘quite low and constitute a problem in terms of the field.

TABLE V - Job Titics - Tranning - Related Jobs, indicates that 25
graduates became welfare aides, 8 teacher aides, 6 child care worker aides,
5 nurse's aides and a scattering of others - one escort meSPenger, one -
psychiatric trainee attendant.

Composite TABLE V| |nd|cates that Baltimore can attribute much of its
difficulty to poor attendance, illness or inability to adjust to training.

-3 -




Table I

Baltimore

" Total Graduates Dropouts
Class Enrollees  No. % No.t %
CCB Cycle | 29 1 24 83% 5 17%
CCB Cycle 1| 30 26 | 87% Lo{ 13%
Essex 30 |29 | 97% 1 3%
A1l Cycles -Total] - 89 79 | 89%° 10 | 1%

_Table]Z
Total
Enrollees on : E

: : Public Graduates Dropouts
Class - __Assistance No. % No. %
CCB Cycle 1 W e s | 2.
ccB eycle 11 - | 300 26 ['87m | b | 13%
Essex . 5. |5 100%
All Cycles E'E'Qta] b9 L2 86% 7 A
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Table 5

Baltimore: Salaries

No. on Whose
Salaries Data

Is Based Salary Range Mean Salary
Child Carec Jobs Ls $2600 - $hL41) $L048
Other Jobs 5 7 $6L68 $4738
Graduates From 31 - $2600 - $L4411 $L170
Public Assistance:
Child Care Jobs
- 38 -
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Highlights of the Baltimore Project

An important consideration in determining the location of future train-—
ing projects should be an evaluation of the population base and the number of
child care agencies which have job opportunity potentials for the trainees.
Baltimore according to 1966 estimates had a population of 941,000. The area
contained 40 child care agencies, including six member agencies of the Child

Welfare League of America. Thus, Baltimore was the third largest of the five
cities in the project.

The job survey conducted by the Baltimore project coordinator icvealed
some problems characteristic of all of the cities participating in the study:
a limited number of job vacancies at any given time, but a very high rate of
turnover so that over a period of time more job vacancies occurred. There were
problems related to low pay rates and a significant number of child care agen-
cies. Some would have paid less than the minimum wage -- that is $1.60 per
hour; increases were effected. Every effort was made to obtain job commitments
before training groups were started. This proved to be exceedingly difficult,
if not impossible. Instead trainees were prepared for a variety of chiid care
jobs and informed that there could be no guarantee of jobs; instead, empiasis
was placed upon the skills that could be acquired and personal development of
the trainees which should facilitate employment at some future time. The
Health and Welfare Council -~ to its great credit =~ assumed continued respon-
sibility to seek placement for graduates, even after the conclusion of tha
project,

One most unusual situation concerns itself with the 25 jobs that had
been guaranteed before the start of training by the Baltimore City Department
of Social Services. These were for a new position known as Social Service
Aide. This required some modification of course material and in additicn
- required that 8 of the trainees received driver's education. This was arrang-
ed in order to enable the graduates to fulfill the driving responsibilities
of the new positions. From the outset the Director of the Baltimore City
Department of Social Service ( a League member agency) had been very interected
in having a group trained for such departmental services in the Children's
Division and the program of Aid to Families of Dependent Children. The aides
would work primarily with children and have responsibility for such activities
as helping an overburdened foster mother, working with a handicapped chiid in
need of special attention, taking care of children who accompany their mothers
to the agency office, helping with emergency placements, accompanying children
and clients, etc. '

The pi=n was delayed when it was found that the State Dzpartment of
Social Services had no funds for these positions. A request for such money
was made in the Governor's Supplemental Budget, aftar some interpretation of
its value and need. However, the State's Joint Senate Finance Committece and
House ‘ays and Means Committee deleted :the positions. The aleri efforts of
thr Baitimore project coordinator, the Health and wWelfare Council, and the
director of the Baltimore City Department of Social Services, resulted in an
anzndment to cancel out the deletions.
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Counseling

Extensive personal counseling was offered by the entire training staf?
at the Community College of Baltimore, while a part-time counselor was employed
for that purpose at Essex Community College. Major problems requiring counsel-~
ing were; child care plans for the trainees! children, personal budgets,
personal appearance, job plans, continuing education, marital and family prob~
lems, feelings about self and health problems. Among the latter were:
unexpected pregnancy, overweight, emotional upset and illness.

Advanced Training

In a program designed to establish a career ladder, the possibility of
advanced training is an important motivating and retaining factor. The Balti-
more subcontractor had initially requested funds to help underwrite some coliege
credit courses for some trainees. These funds could not be provided through
the contract. Nevertheless at least 7 trainees are considering, or have
applied, to colleges for full- or part-time courses; two have received scholars
ship aid. The continuing problem is the need for some supplementary funds oy
training allowances while the students are attending school.

Job Development

Some methods used by Baltimore that merit replication in other communi-
ties in the future are the following:

1. Trainees were placed in practicums that might lead to possible
job placements, whenever this was possible.

2. Baltimore project coordinator involved key members of the Advisory
Committee in planning for curriculum and arranging visits to
agencies in deveioping job opportunities.

3. An Open House was held in each college to which representatives
of each child care agency in the area, all members of the
Advisory Committee, and other interested personnel were invited.

L. Prior to the end of the various cycles, lists of all child cure
agencies in the area were prepared, so that personnel from the
Baltimore project and from the various employment services
could begin to visit and schedule employment interviews.

An analysis by the Baltimore project shows that, '"In Baltimore this
project has had much more success in helping create and fill new child care
jobs than in filling vacancies in previously existing jobs.'" It was antici-
pated that with turnover and shortage of child care services new johs would
be deve'oped over a period of time. However, it was the firm convicticn on
the part of the project staff in Baltimore, and incidentally shared by pro-
inct directors in other cities, that the anxiety felt by trainees who have
no assurance of jobs makes it necessary that any training program chould
first havz firm job guarantees.
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Comments Concerning Trainees

In general with other communities, the Baltimore project staff preficct-
ed great respect for the trainees and the strength they displayed despite
adversities they had experienced in their lives. All projects reported that
the trainees brought to the child care field, life experiences, determiration
and a desire to learn that would be of positive value in child care work.

Recommendations

Baltimore Child Care Worker Training Project recommended the foilowing:

1. That the Child Welfare League of America repeat the Child
Care Worker Training Project with the following major changes:

a. Job guafantees for graduates should be assured before
the beginning of training.

b. Greater emphasis should be placed on training of under=-
employed child care workers with prior agreements that
salaries would be raised following training.

c. The full-time services of at least one staff member in
each city should be designated for job development with
such activities beginning well in advance of training,
inciuding up to one year in advance if need be,

d. The number of child care workers trained in each city
could be related to definite job guarantees available
in that community. ’

e. [The training should be longer than 12 weeks.

f. Funding to subsidize further education of trainees,
further or advanced education of trainees should be
included in the contract.

Among the other recommendations were:

Encouragement to agencies to use more '‘para-professionals'' and to
continue to work for better salaries, work conditions and advanre-~
ment opportunities. As was true in other communities, there was
also a desire for coordination of training of currently employed
workers.

o bl -
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Summary

In many ways the Baltimore experience offers a most desirable format
for the kind of training project conducted. Having an ongoing organization
such as the Health and Welfare Council serve as sponsor and coordin.ting body
proved to be ideal. Its experience in community organization, the use of a
local Advisory Committee, its experience in conducting community surveys all
proved to be invaluable. It would have been preferable to have utilized only
one training school and that one in the city itself. The Community College
in the county was a bit too removed from the trainces, the jobs and the prac-
ticum placement. In addition attempting to coordinate some administrative
details proved to be cumbersome.
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Practicum Placements

Baltimore
Agency ' Trainees
B.A.R.C. Fremont (day care for -retarded) ]
B.A.R.C. N.W. 1
B.A;R.C. Coppin ]
B.A.R.C. Dundalk 1
Bolton Hill Nursery ' 1
Brunt St. Annex I
Cherry Hill o
City Hospitals e 6
Community Day Nursery. 1
Emmanuz1 Day Care Center 1
Hampden Day Care Center 1
Headstarts 6
John F. Kennedy Institute 6
Knox Day Care Center 2
Lafayette Homes 2
Lexington Poe ]
Little School Day Care 1
Loving Care Nursery ' i
La Plaza Day Care | i
Md. Children's Cénter 5
Ferkins Court v 1
Public Schools iC
fearchligiht anc Logan Elementary 3
Somerset tomes | 1
St. Frantis Scheol (:;et-arded) : . i 48

-—a

St. Elizabeth School (retarded) N ,
: -L3 -




.Staff and Faculty

Chicago

Joan W. Swift, Ph.D;, Project Director

C. Vincent Bakemaﬁ, MA, Project Coordinator

Mrs. Dorothea S. Hosch, MSW, Employment Coordinator
Ronald F, Gee, MSW, Counselor

Robért E. Larkin, MA, Curriculum Coordinator

John Wallace, MA, Practicum Coordinator and
Coordinator for Crane Campus

Mary Ann Kaufman, MA, Instructor
Lucy F. Fairbank, MA, Instructor

Gertrude Keeys, MA, Instructor
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Name

John Baldwin
John Ballard
Alton M. Broten
Sister DePaul -
Sister Doreen
David Doten

Mrs. Frieda Engel
Theodore Groenke
Robert Fenton
Joe Jenkins
Sister Joette

Brigadier Ruth Johnson
Charles Jones

Or. Myrna B. Kassel

Mrs. Yvonne Kyler

Mrs. Franklin B. McCarty
Miss Elizabeth Meek
Albert J. Neely

David Pharis

Erwin Plumer

Mrs. Jean Polance

David Richmond

Miss Bertha Sobel

The Rev. Ruben E. Spannaus
Lillian Tauber

lrene Werner

Mirl Whitaker

Otto Whitehill

Local Advisory Board
Chicago

Representing

Randall House

Welfare Council of Metropolitan Chicago

Mary Bartelme Home for Girls

St. -Vincent's Infant Hospital

Dominican Sisters of Bethany

Maywood Children's Receiving Home

Jane Addams School of Social Work

Child Care Association of lllinois

I11linois State Employment Service

Child & Family Services of Chicago

Angel Guardian German Catholic Orphan
Society of Chicago

Booth Memorial Hospital

Lawrence Hall

11linois Department of Mental Health

Citizens for Day Care

Evanston Children's Home

Cook County Department of Public Aid
Edison Park Home

State Division of Children's Schools
United Cerebral Palsy

I1linois Department of Labor

Lutheran Child Welfare Association
Chicago Committee on Urban Opportunity
Lutheran Welfare Services of lllinois
Child Care Association of |1linois
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CHICAGO

A Description

The training project in Chicago was conducted through the joint auspices
of the Human Services Institute, Chicago City College, and the Child Care Asso-
ciation of Illinois -- a state-wide organization. Training sessions were con-
ducted at the Wilson and Crane Campuses of the City College.

The Child Welfare League of America project director had had contact with
a large number of social agencies in the Chicago area prior to its selection
as one of the participating cities. Chicago offered a large metropolitan pop-
ulation (city population being estimated at more than three and one-half million
in 1966) and a large number of social agencies -- some 50 in all, 11 of which
were member agencies of the Child Welfare League of America. The greater o
Chicago area offered even wider potential for employment opportunities, although
there were the customary transportation and related problems.

The Child Care Association of Illinois assumed major responsibility for
job deveiopment. This joint-sponsorship pattern has a great-deal to offer in
future projects. Again as in the Baltimore experience, the -relationship of a
school and a community planning organization provided an effective instrument
for training and job placement. It would also have been preferable in this
community to have utilized only one campus rather than twoe in order to’ facili-
tate coordination,

Fortunately the Chicago City College had previous experience in pro-
viding training for child care workers, especially inh the day care field. '
It was located in the ghetto area and had its own day care center or facility
for demonstration and training purposes.

Curriculum

Curriculum material is included in the chapter on curriculum. Essen~
tially there were two cycles of 12 weeks of training, three to five days a week
were spent in classes, small group sessions, workshops, film presentations
and the like. During the last seven weeks, 2 days a week were spent in local
child care agencies for supervised practicum.

Results of Training and Placement

The accompanying.charts indicate the results of training and place-
ment through the Chicago project.
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Table 6 indicates. that there were a total of 118 enrollees who remzined
for at least one week of training. One hundred and eight were female, 10 were
maje. There were a total of 95 graduates, 89 female, 6 male, or a retention
rate of 81 percent. Of the 23 drop-outs, 19 were women, 4 men. It is signi-
ficant to note that for the first cycle there was a retention rate of 78 per-
cent and 83 percent for the second cycle. The lmp(ovement is attributable
to the fact that there was greater understanding arrived at with the employment

_services as to a screenang procedure which would not subject trainees to unneces-

sary enrollment, that is enrollment in pFOJeCtS in which they were not really
interested. The modification spared some of the enroliees the experuence of
another" reJectIOn or loss while at the same tlme result|ng in less attrition.

Table 7 |nd|cates that there was a total of l8 enrollees (all women) who

"had beén receiving public assistance, of Wthh number lh (78 percent) were

graduated from the'. program.

Table 8 is a report of the placement experlence of the 95 graduates, the

.~dr0p-outs and’ those graduates who had, orlglnally been on public assistance. Of

the 95  graduates, 64 (67 percent) obtalned empIOyment, 51 (54 percent) as child

- .care workers. |f one. were to ‘¢ombine’ the ndmber of dropouts who obtained

employment as well as those ‘who. were gradusted, then a total of 68 people ob-

'talned employment durlng the course of thls pro;ect.

Table g. - 0f the. lh who haa been recenvung publlc assistance, 8 (57 per-

.cent), have obtalned employment .

In addition to employment as shown, four graduates are taking additiona!l

,'tralnlng. -

Table 10 indicates that the chlld'care worker positions had an average

“salary of $4805 per year for those jobs about .which such information was
" -available.- Non‘ training. related jobs averaged $6131 per year. It is signi-
~ficant td note that those workers who had been on public assistance and were
j'able to obtaln chlld care posutlons earned an average salary of $4757.

_TABLE~V, Composnte-Job Tctle,.lndccated that in terms of training re-
lated: jobs, 17 are institutional workers, 8 work in schools for retarded

“ children, 7 .as hospital workers, 4 as. school social workers and 3 as day care

workers, The job titles-are not always clear. Additional information will be

-available in_ the more complete,report to follow.

Finally TABLE V! indicates that the major reasons for termination or
dropping out of the Chicago program werelack of |nterest, illness or a need to
care for one's own family.

. The 95 graduates received a non credit certificate from the Chicago City

College. About half of that group had been high schooi graduates or had the
capability of completlng a hngh school equuvalency program.
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Table 6
Chicago
Total Graduates Dropouts
Class Enrollees No. % No. %
Cycle | 58 b5 | 78% | 13 22%
Cycle 11 60 50 | 83% 10 17%
Both Cycles - Total 118 95 81% | 23 19%
Table 7
Total
Enrollees :
on Public Graduates . Dropouts
Class Assistance No. % No. %
Cycle | : 10 8 80% 2 20%
Cycle 11 X 8 6 75% 2 | 25%
Both Cycles -Total 18 14 78% L 22%
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Table 10

Chicago - Salaries

Number on
Whose Salary
Data is Based Salary Range Mean Salary

Child Care Jobs 50 $2922 - $5538+* $h4805

Other Jobs 3 $6131

Graduates Fyrom
Public Assistance: 6 $4797
Child Care Jobs

<

Includes 3 jobs with room and board for which
no money is included.




Job Placement

Job situations were developed through a variety of methods, including
the following:

1. Local Advisory Committee composed of some 30 members represent-
ing practicum agencies, other potential employing agencies, .the
I1linois State Employment Services and other settings offering
guidance and in some situations job opportunities.

2. Mass mailings were sent to approximately 70 to 80 residential
child care agencies and those offering day care services for
retarded children. A similar mailing was prepared by the chair-
man of the Child Care Association's Council on Training.

3. Individual effort was undertaken on behalf of the trainees where
jobs in public child care facilities through the efforts of the
director of the Illinois Department of Children and Family Services,
and the director of a new para=-professional! manpower coordinating
center of the 11linois Department of Labor. This was in an effort
to lift the freeze on public agencies jobs.

Problems in Job Development

The problem in this community, as well as other participating cities,
was that of the distance of most of the residential child care agencies from
the inner-city neighborhoods. This involved excessive time and cost. There
was also the probiem of requirement by some agencies that the child care staff
live in, at least for part of the week. There were some unsatisfactory split-
shift arrangements.

Some agencies had a requirement that the child care workers be of col-
lege graduate level. This was changed in some instances for the benefit of
the trainees. Additional problems were those related to low pay, long hours
of travel, problems of caring for severely handicapped or disturbed children.
In some instances prospective employers were concerned about the lack of high
school degrees, about the poor work histories of the graduates, lack of prior
appropriate related experiences. In still other instances there were impres-
sions that there may have been bias against the black trainees, or because
some were unmarried mothers.

A major problem was that while the state agencies were in need of
workers there were also freezes in many positions. There were also personnei
practices which make hiring and retaining child care aides exceedingly dif-
ficult for the State of I1linois. This is due to the use of a written Civil
Service examination which places considerable stress upon reading skills and
automatically screens out non high school graduates for some positions. Thc
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delay between applicatior fcr positions and notification to report to work,
minimum lapses of some three weeks meant that some trainees could not wait

and accepted other employment instead. It is reported that the state salary
schedule for child care positions was low, even after a pay increase effective
July 1, 1969. Two trainees left employment after working nearly two months
without receiving a paycheck.

Some of the trainees sought and found job opportunities both in and
out of child care; some may continue to seek employment having acquired skills
and attitudes that would be of benefit.

Subsequent Developments

Cne of the important results of the Chicago project was the area-wide
exploration of job openings or job potential. This could be used for future
projects and for related training programs.

In the opinion of the Child Welfare League project director and project
staff, if there werr to be an effort to provide advanced career ladder train-

ing for graduates of the earlier project, Chicago has perhaps the best poten-
tial.
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Practicum Placenents
Chicago
No. of
Agency Trainees
Ada McKinley Community Services 7
Angel Guardian (institution) 6
Chapin Hill for Children 2
Charles Reed Zone (v ter (Mental Health) 2
Chicago Association for Retarded Children | 2
Chicago Park District (3 parks) ‘ E b
Chicago State Hospital 9
Dominican Sisters of Bethany 2
*Evanston Children's Home !
John Madden Zone Center _ 6
Lawrence Hall, Inc. 6
“Mary Bartelme Home | ’ 3
Maywood Home 5
“*Randail House 7
South Deering Methodist Church | 2
Southeast School of Retarded Children (2 centers) 10
STEP ' 2
United Cerebral Palsy Child Development Center ‘ 8
Wison College Day Care Center (2.centers) 8

Total Participating Agencies 23

e

%Child Welfare League of America Affiliates

MORE THAN 100 AGENCIES IN THE METROPOLITAN AREA WERE INVOLVID IN THE PROJECT
DURING THE YEAR OF ITS OPERATION OFFERING FACILITIES AND SUPERVISORY STAFF
FOR FIELD WORK OR PRACT!ICUM PLACEMENTS, EMPLOYMENT FOR GRAGUATES, OR SERVING
AS MEMBERS OF THE ADV!SORY COMMITTEE.
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Staif and Faculty

Cleveland

Mrs. Goldie Lake, Director

Miriam Grobsmith, Assistant Director

H. Lloyd Gaines, Personal Counselor

Mrs. Edith Gaines, Curriculum Coordinator
Mrs. Aralander Fendley, Core Leader

Mrs. Hortense Mitchell, Core Leader

Mrs. Anne Hamilton, Secretary

Carole Geldman, Child Development instructor
Paul Kazmierski, Learning Skills

Susan Deffenbaugh, Learning Skills

Geraldine Gaines, Math and Handwriting

Alice Propst Hoover, Consultant in Diet Therapy
Ruth Comisarow, Psycho&ogy Group Discussions

Hank Karp, Psychology Group Discussions
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Local Advisory Board
Cleveland

Name
Dr. M.E. Allerhand
Michael Luton

Rev. John Caddey
James Cole

Clarence Holmes
Eleanor Hosley

S. A. Mandalfino
Don Martin

Dr. Morris F. Mayer
Myrtle Muntz
William Nesi

Dr. Marvin Rosenberg
Jacqueline Saunders
Emden Schulze
Gloria Small

Representing

Cleveland College Case Western Reserve
University

Cleveland College Case Western Reserve
University

Child Care Association

Family and Children's Services, Welfare
Federation of Cleveland

AIM-J08BS

Day Nursery Association
leveland Homemaker Service Association

Council for Economic Opportunity

Jewish Children's Bureau

Cuyahoga County Welfare Department

Juvenile Court

Cleveland College Case Western Reserve

Department of Human Resouices

Ohio Bureau of Empioyment Services

Council of Economic Opportunity in

Greater Cleveland
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CLEVELAND

A Description

The training project in Cleveland was conducted under the auspices of
Cleveland College, Case Western Reserve University.

Cleveland (with a municipal population of about 880,000 in the 1966
estimates) was the second smallest population base with which to work. It
had a total of 24 child welfare agencies, including 8 member agencies of the
Child Welfare League of America.

The staff at Cleveland College had experience in offering training for
para-professionals and in new career training. It also was very much research
oriented in its approach.

Curriculum

Although the curriculum is discussed in a separate chapter, it should
be noted that unlike the other participating communities, Cleveiand provided
20 weeks of training in each of its cycles, rather than 12. This was made
possible by a cooperative effort of Cleveiand College within its subcontract
and the AIM-JOBS program which underwrote the additional eight weeks.

The total curriculum hours were divided as follows:

classwork 230 hours
field placement or practicum training 312 hours
Core training, that is reinforcement of

field placement experience, academic

training and theory. 258 hours

Field placement or practicum was an essential ingredient of all of the
training efforts. In Cleveland specific efforts to coordinate the efforts of
the placement units and the training center staff were as follows:

1. The curriculum coordinators met with administrators of
training placements prior to the beginning of the pro-
gram to determine their requirements and to obtain
material for training as well as in-service programs.

2. The training center staff met with administrators and
supervisors for a series of orientation sessions around
procedures, information, attitudes and so forth. Here
it is important to note that supervisors shared ideas
quite freely. They reported that a problem they had
anticipated, that is inability of the trainees to work
with children, did not occur. There had been some con=~
fusion on the part of staff and some resentment over the
training program and the trainees. This suggests more
preparation and planning for the future.
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3. Some of the training center staff otzerved field piacements and
became more invoived in the actual experiences of the trainees.

L, Considerable communication - letters, phone calls, conferences -
between the supervisors and the training center staff helped
build a close relationship.

Recruitment and Selection - A Special Note

Cleveland made some modifications of the selection process that would
be of benefit in future projects. In the first cycle prospective trainees
who had been recruited by AIM-JOBS were gathered together to hear about the
training program plan and provided with information as to stipends, hours,
expectations, jobs, etc. Those interested were then brought into the program,

others did not return. In the first training cycle after the trainees were
enrolled in the program, they went on field trips to the job and placement
sites (very often these were identical), listened to supervisors explain the

work of the agencies. A major change was made in the second cycle. Here
acquaintance with job and placement sites were made before people actually
enrolled in the program. Thus individuals who would have been discouraged

or would have found it impossible to cope with the problems of night work,
split-shifts, travel, did not choose to participate. This in many ways was
preferable to having individuals enroll then to drop from the program experi-
encing a failure and diminishing the morale of those remaining in the program.

Of the participating centers, in the opinion of the League personnel,
Cleveland had perhaps the highest expectations of its trainees, in terms of
training content, attendance and adjustment. Thus in the two cycles the train-
ing center itself terminated the participation of 12 individuals, either be-
cause they showed insufficient interest, had poor attendance records, or there
was concern about their emotional adjustmenrt.

Trainee Participation

In each of the cycles students were encouraged to form their own organi-
zations. Although this had limited effectiveness, it did provide a channel for
communication and contacts. Each cycle published several issues of a news-
paper, written, typed and collated by the trainee themselves. In the second
cycle, trainees with the aid of their core leader, made a short film which
depicted several problems they encountered with children in institutions, the
various techniques and approaches that could be used to handle the situation.
They also compiled a handbook with illustrations with most of the games, crafts
and other activities that had been demonstrated to them.
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Results of Training ard Placement

The accompanying charts indicate the results and placement through the
efforts of Cleveland College.

Table 11 indicates that there was a total of 100 enroliees remaining
for at least one week of training, all but 5 were female, 79 percent were
graduated (including three men.) it is significant to note that there was
a decline froman 86 percent retention rate in the first cycle to 71 percent
in the second cycle. This is attributable to several factors; lack of assured
jobs for the second cycle trainezs; the program was conducted during the sum-
mer months when it is more difficult for trainees who have children of their
own to make alternate plans for them; and the loss of interest in attendance
on the part of some trainees.

Table 12 indicates that the Cleveland project had a relatively high
portion of public assistance clients enrolled (all women); of that number
25 (81 percent) were graduated.

Table 13 shows the placement experience of the 79 graduates. Of that
number 51 (65 percent) obtained employnent. Three of the 21 dropouts also
obtained employment. In all 54 of the original enrollees did obtain jobs
during the course of the project. More than half of the jobs =~ (k1) =~ were
child care positions.

Table 14. For those graduates who had been receiving public assistance
since the beginning of the program, 12 of 25 did find employment. it should
be noted in addition, that three graduates are taking additional training.

Table 15 indicates that for the child care worker jobs and cothev work the
average salary was $3933. However, some of these positions included mainte~
nance or related fringe benefits. The non child care jobs had an average
salary of $4101. Public Assistance clients earned an average of $3817 in
their new jobs,

Composite TABLE V ~ Job Titles - indicates that 12 workers have accepted
assignments as institutional workers, 9 as hospital workers, 8 as day care
workers, 7 as workers in schoo! settings.

Program Impact

The Child Care Worker Training Project was viewed from its inception
as offering opportunities for new careers and new hope. This was demonstra-
ted most dramatically in Cleveland. There a member of the night cleaning
staff at the college had learned about the program, gotten interested and was
enrolled. She had been employed at the school for about six years. The train-
ing project offered a new opportunity. She had remarkable aptitude and even
before the termination of the program was able to secure employment as a group
home worker at a salary of $5200 per year. This is in itself a remarkable
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Table 11

Cleveland
Total Graduates Dropcuts
Class Enrollees No. % No. %
Cycle 1| 51 Ly 86% 7 14%
Cycle 11 49 35 | 7% W 29%
Both Cycles Combined; 160 79 79% 21 21%

U, o = .t

Table 12
Total
Enrollees :
on Public Graduates Dropouts
Class Assistance No, % Nc. %

Cycle |

15

12

80%

3

20%

Cycle 11

16

13

81%

19%

p+~ el Al Shalmnand v

Both Cycles Combined

31

25

81%

19%
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Table 15

Cleveland - Salaries

Number on
Whose Salary
Data is Based Salary Range Mean Salary
Child Care Jobs 39 $3297 - $524L2 $3933
Other Jobs L

4101

Graduates From
Public Assistance: 10 $3817
Child Care Jobs
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success story but it reflects the eéxcitement generated by participating in an
academic setting. The following are excerpts from a trainee graduation spezch:

"I am presently employed at Sagamore Hills Psychiatric Children's Home. | am
employed there along with three of my classmates...therefore, | would like to
talk a bit about 'Education in the Small Group Setting.' 1 graduated from

McEvans High School, Shaw, Mississippi, May 1966. in my class there, therc
were about 50 students.' '

""At the Cleveiand College Child Care Training Center we were in small
core groups and the advantages were quite great. At first the core was large
and we did not get the opportunity to discuss or contribute to the discussion
as much as each of us wanted to, but as the group grew smaller, we had more
opportunity to participate. We also got more help with our individual problems."

"Each school has its own general way of disciplining and teaching. At
the Center we were allowed and encouraged to engage in self-discipline and
developing responsibilities. Many of us were not accustomed to this kind
of freedom and responsibility, so at first | kind of enjoyed it. But later
| realized that if | were going to be in charge of a group of children, |
would need to be responsible and know how to make decisions and follow through
with them without someone having to remind me.'

'""Teaching and learning in the core group was different from what | had
experienced except for a few classes. At first | thought we were just wasting
time talking. Pretty soon | was aware that something was taking piace. We
were talking about our problems of child care, getting along with co-workers,
being flexible, understanding the policies of the institution and team work.
We were offering each other advice and when we could go no further, the core
leader or tezacher would help clarify some issues for us, or the administration
would bring in persons who could help us. Tnis was really different from my
experience | had had in the South." '

“But one thing is true for both North and South, people who are inter-
ested in their work and others can teach anywhere.''

Perhaps the highest tribute paid to the validity of the pre-employment
training program, short-term as it was for child care workers, came from a most
unusual source. All persons involved with the training of child care workers
recognized the pioneer efforts and outstanding leadership shown by Dr. Morris F.
Mayer, Director of the Jewish Bureau of Cleveland. As a member of the local
Advisory Committee he quite freely expressed his early reservations about
attempting to train enrollees who had minimal academic preparation or experi-
ence. After observing the program he reversed himself and expressed great
admiration for what had been accomplished in so relatively brief a time and
attested to thz inherent strengths and contributions of the trainees. In
fact, in support of the objectives of the program, he became the acting chair-
man of the Advisory Committee and took responsibility for relating to the Ghio
State Department of Mental Hygiene and Correction, the committee's recommendaticn »
that graduates of this program should enter employment at a step above those who
have had no experience or training. This was in recognition of what the pro-
ject trainees had received within this new careers training project.
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Practicum Placements

Cleveland

Training with job commitments were offered by the fbllowing
agencies:

Beechbrook

Bellefaire

Blossom Hill

Broadview Center

Cuyahoga Hills Boys School

Cuyahoga County Welfare Homemaker Service

Cuyahoga County - Group Homes

Health Hills Hospital

Marycrest School

Sight Center

Sagamore Hills Children's Hospitals
Others offering training but not job commitments were:

Children's Aid Society
Head Start Centers

Community United Day Nursery
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Staff and Faculty

Newark

Dr. Bernice Boehm, Project Administrator

Mrs. Marjorie Carrier, Director - Insfructor

'Mrs. lda Bell, Social Worker - Instructor

Mrs. Gwendolyn Cottingham, {nstructor

Mrs. Helen Knowlton, Curriculum Coordinator - Instructor
Vivian Stephens, Instructor

Mrs. Dorothy Jackson, Project Secretary

Mrs. Shirley Sherman, Secretary - Part-Time
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Name

Mrs. Alice Shapiro
Mrs. Doris Baiocchi
Gregory Clark

Mrs. Florence Foster
Catherine Gardiner
Dr. Mildred Groder
Richard Haley

Edward Kirk

Leo Nover

Michael Cabot

Thomas Purvis

Mrs. Bernice Shepard
Kenneth Sieben

Hilda Siegel
Ralph Sims
William Twyman

Mrs. Mary Willis
Mrs. Suzanne Zimmer
Mrs. Barbara Gibson

Local Advisory Board

Newark

Representing

Rutgers - Newark

Newark City Health Departnent
Bureau of Children's Services
Department of Education, Trenton
Newark Day. Center

Follow-thru Program, Newark
Mount Carmel Guiid, Newark
United Community Fund

Chr=i11, Montclair

Newark Board of Education

United Community Corporation
North Jersey Community Union
Essex County College

Essex County Welfare Board

Comm. Action Program, East Orange
Fuld Neighborhood House
Springfield Ave. Comm. School
Comm. Day Nursery, East

Newark Day Center - Parent
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NEWARK

A Description

The training project in Newark was conducted through the auspices of
Rutgers University, Graduate School of Social Work and the program held
at the Newark Campus and the Newark Day Center Demonstration Class.

Curriculum material is included in the chapter on curriculum. Essen-
tially there were two cycles of 12 weeks of training. Two days a week were
spent in classes, smali group sessions, workshops, film presentations and
the like and three days a week was spent at a local child care agency for
supervised practicum. A total of 16 child care or child welfare agencies
were used as practicum sites.

Highlights of the Newark Experience

Rutgers was the only school that enrolled underemployed trainees,
having started with 21 and graduating 20. All of the such graduates were
expected to receive, or had already received salary increments as a result
of training, several had received promotions. This group did demonstrate
the possibility of moving up a career ladder.

Job Placement

In addition to the use of the local Advisory Committee to help with |
job development, Rutgers was quite imaginative in restructuring its train- |
ing program in order to give more speciiic assistance to the trainees.

Thus, included in the second session were discussions centering on such l

areas as: identification of potential employer agencies in the Newark area,

job application procedures, writing letters of application, preparation of

a personal resume, dressing for an interview, behavior during an interview,

the kinds of questions to be dealt with, interpretation of the interviewer's |

expectations, employer expectations, asking job reiated questions, trainee
reactions and expectations, career ladder possibilities, educational service:
for further training, staff relationships and related questions. There was
further sensitization concerning complexities of getting and holding a job,
racial attitudes and possible problems and methods of coping with situations
that might be encountered.

Techniques used included: group discussions, brief taltks by staff
followed by discussion; the use of printed material -- including pamphlets
and application forms; role play of interview situations; telephone calls
for appointments and individual counseling.

A Training Related Positive

A peer group support was built up among the trainees. There was also
a great deal of interest generated by attendnng ciasses at a university
campus. This helped create an interest in the possibility of further educa-
tion. 1t was reported to us that 15 of the trainees were now enrolled in
Essex County Community College in a three credit course in early childhood
development for the fail term.
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Trainee Participation

A Trainee Advisory Committee was formed with its major function being
that of program evaluation and plarnning for graduation. Trainees h&d an
opportunity to discuss their reactions to the content of the course and to
modify program as necessary.

Program Impact

The school reported that its trainees were experiencing changes in atti-
tude and life style. There was increased pride in being a member of the
group, increased courage to speak up before a group and to participate to
a greater degree of confidence about the individual herself or her parental
role or job possibilities.

Results of Training and Placement

The accompéﬁying charts indicate the results of training and placement
through the efforts of the Graduate School of Social Work at Rutgers - The
State University of New Jersey.

Table 16 indicates that there were a total of 13} enrollees who remained
for at least one week of training. All but one were female. There were a
total of 103 graduates (all female) or a retention rate of 79 percent.

It is significant to note that -for the first cycle there was a retention
rate of 87 percent which declined to 70 percent for the second cycle. This
marked difference is attributable to differences in the selection process
or recruitment of the trainees. In the first cycle the staff was able to
recruit trainees and the relationship with the local employment services
was described as excellent. The retention rate for that cycle was higher
than the average for the entire project. However, in the second cycle the
school staff was not permitted to participate in the selection process to
the same extent until after the beginning of training. 1t is recommended
and strongly urged that in any subsequent project the personnel at the train-
ing centers be given the right to help select trainees and they do so largely
on the basis of the motivation and interest of the trainees.

The discrepancy between the two cycles, as described above, is made rore
visible in Table 17, which is an analysis of the number of graduates and
dropouts who had :been receiving public assistance at the beginning of their
training. While 82 percent of the trainees remained through graduation in
Cycle 1|, only 59 percent did so in Cycle 11.

Table 18 is a report of the placement experience of the 103 graduates,
of the dropouts and of graduates who had initially been on public assistance.

w
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Of the 103 graduates, 67 percent have obtained child care positions,
8 others accepting other jobs. Thus 77 (or 75 percent) of the graduates
did obtain full or part-time employment since graduation; l4 were continuirg
to seek employment. Of the 28 who dropped out, 3 obtained employment and |
is seeking a position, a total of 80 jobs found during the course of train-
ing. It should be noted, however, that in Cycle | there were a total of 20
underemployed child care workers, each of whom is to receive a salary incre-
ment, many of whom have already received upgrading.

Table 19 indicates that of the 24 graduates who had been receiving public
assistance, 19 (79 percent) obtained employment, three were seeking jobs.

It should be further noted that six of the graduates are scheduled to take

additional advanced training, two of the six are currently empioyed, four
others are awaiting the training.

Table 20 indicates the child care worker jobs and salary information fer .
those trainees about whom we have sufficient data. Thus, of 64 child care
workers it was learned that the average salary was $4353 per year. For the
16 public assistance clients who graduated from the program the average
salary was $4396. For underempioyed child care workers who graduated from

the program the average salary was $4435.

Composite TABLE V -~ Job Titles-Training Related Jobs -- indicates the
number of individuais who accepted employment and their designated job titles.

The preponderance of the training and jobs in Newark were related to day care
services.

Composite TABLE V1 indicates the major reasons for termination given
for the 28 respondents in Newark. The most important reasons !isted were
poor attendance and loss of interest. Two of the other significant o
reasons listed were: jlliness of the trainee and care for family. In future
projects it will be necessary to attempt to determine the degree of interest
and life situaticn in terms of health and family situation or to arrange for
even heavier involvement of counseling personnel.

Problems

1. SELECTIOM PROCESS - As had been referred to above there was som>
difficulty around the selection of trainees. This shouid be avoided in the
future programmin:-.

2. J0B GUARANTEES - As is true of other training centers the difficulty
if not impossibility of developing job guarantees posed a serious problem.
State institutions would not guarantee jobs, although they had openings for
which trainees were prepured. Trainces were unabie, however, to accept
positions which involved a great deal of travel and high carfare.



Table 16

Newark
Total Graduates Dropouts
Class Enrollees No. % No. - %
Cycle | 67 58 87% 9 13%
Cycle 11 64 L5 70% 19 30%
Both Cycles Combined 131 103 75% 28 21%

Table 17

Total
Enrollees

on Public Graduates Dropouts
Class Assistance No. % No. %
Cycle | 16 4 88Y% 2 12%
Cycle i 17 10 59% 7 L%
Both Cycles Combined 33 24 73% 9 27%

- 71 -




D
M/ }
n
t
-—
S ot qi 08 it 69 LEi {elo}
6Ly TT %L [A % l %l £ %l £ 8¢ [e301-qng - s91343 y3og
Gl ol yAY [4 %S l AR [4 YA [4 61 It 91242
531 8 AL ! pA R i 6 I ®[245
sinodoug
Jo "OoN
%y %8 8 %l 1 | %SL LL %8 8 %L9 69 €0l (elol-qn§ - sa|24A] y3og
%C t %91 L | %L [43 yAR g %09 X/ ah Hl 3192A)
%Wy %el L %E [4 yATA Gh %S € %el h 89 I 91243
TTTon A =D A oN [ % oN | % | “oN | % "ON S1€npedy SSE13
mScuqun 1oddely qof jo InQg qof buipyeeg | sqof {eijol  Sqof 49yiQ qof 248) PiIY) 4o ‘ON
uoilenpeds asui§ paiojdul 3oN 69/1£/01 031 uoilenpean wouy ouw)j
SWOS 3e Bull j-3aed J0 -] |hd4 paiojdul
N 1EMBN
8l °lqel
OB
o~




.

I halemn

e

78
...73-.

L9 ] %EE 14 9
bujuireal feuoill
-1ppe buisey
solenpeua’
[/ %EL € %L | 61 %EL € | %9 9t 7t lelol - $912A) yiog
%€ t 0L L A YA T | %S S 0l 1l ®12943
[2 %98 (4! %l I | %6L it ul | 1242
\lﬁnoz % ‘ON | % ‘oN | % *ON % ‘oN [ % ‘ON | @douelsissy ssei)
OUUl 393 el gqof Jo 1nQ qof buiyaag sqof [e30f  sqof J9ylQ qof °4ej piiyl |311qnd woiy
uoiienpedy adul§ paAojdwl 30N §9/1£/01 01 uoilenpedy wody auwll sajenpedy
awug 3je awjj-3aed Jo -| N4 poAojdw3
Ya1emMaN
61 alqel
e,
&l

FPA FuliText provided by ERic

.

{
i
|
.
i
{
i
{
v
t



Table 20

Newark - Salaries

Number on
Whose 3alary
Data is Based Salary Range

Dabdiie  Jolun dhan & anEnders” adae) o) Shanse MERuh SR AR A

Mean Salary

Child Care Jobs 61 $3120 - $6L427 L4432
Other Jobs
Graduates From
Public Assistance: 16 $L396
Chi. 4 Care Jobs
"Wnderemployed!!
Child Care Jobs 20 $3120 - $6017 $LL35
|
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3. TRAINING ST!PENDS - The majority of tie trainees tound it difficult
to live on the training allowance of $45 to $50 a week. The $5.00 per wcek

per dependent was inadequate to pay for babysitting services wien small chil-
cren requiced care.

L. TRAINING PERIOD - It was believed that the 12 week training ses§ions
were too short and that extension to at least i6 to 20 weeks would be desirable.

5. COUNSELING SERVICES - One of the essential ingredients built into
the training project staff was that of counseling service. Froblems identi-
fied by the Rutgers project were related to:

a. Job Readiness - Many trainees were seeking their first job, were

inexperienced in these matters, needed help in the mechanics and
attitudes.

Welfare Problems - Trainees referred by departments of public wglfare
were fearful of losing certain benefits. A positive relationship
was established between the Essex County Welfare Department and the
training project to clarify these issues.

Marital Problems - Some trainees required help when they were having
serious marital difficulties.

Child Rearing Problems - Some of the trainees had difficulty in
finding appropriate day care and after school services for their
youngsters. Some trainees were having probliems with their chil-
dven in school and behavior problems arising when the mothers
were absent for their own training. This required establishing
contacts with the school social workers for the children.

Education Problems - A large portion of the trainees were high
school dropouts. Many trainees did enroll in adult basic education
courses to bring their academic standing up to ¢ point where they
would be able to take the high school equivalency examination.

Attitudes - Many feelings of the trainees or attitudes had to be
dealt with in order to help assure progress, included were such
topics: feelings of isolation or defeat or despair, lack of -a semse
of accomplishment, attitude about appearance, about punctuality, etc.

g. Other ~ Counseling Areas - Trainees became more confident about the
handling of their own children and had more insight in general.

Trainees were helped to involve themselves in community activities
and in the larger world around them.

Strong feelings in regard to race relations had to emerge and to be ’
dealt with to enable the trainees to function.
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After Training and Placement

This project was convinced of the need to provide follow-up services for
the trainees to help them to make the transition from school to job and to
stand by them during the period of adjustment. Additional time was allowed
for job development and placement. Counseling should continue for several
months following placement. Rutgers did succeed admirably in this regard.

We were advised, for example that Rutgers succeeded in filling 7 additional
positions in November 1969.




Practicum Placements

["acticum Placements were used as folliows:

Avon Day Care Canter 8
Burke Memorial 1
Cerebral Palsy 3
Community Day Nursery 8
East Orange Co-Op Nursery 6
Essex County Children's Shelter . 3
Friendly Neighborhood House 1
Newark Day Center 20

Newark Board of Education

- Follow=thru L
Newark Pre-School 15
North End Day Nursery ' 2
Springfield Avenue Community School 16
Suburban Co-0p, Orange 8
Union Baptist Day Nursery 2
Valley Settlement 5
Woodbridge State School 1
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Staff and Faculty

New York

Dr. Paul Schrieber, Dean - Project Director

Dr. lrving Weisman, Ass't. Dean - Project Director
Mrs. Marian Seifert, Project Coordinator - Instructor
Mrs. Anita Lee, Program Director

Mrs. Margaret Austin, Group Leader

Miss Willa Gelber, Group Leader

Mrs. Carmen Banton, Tutorial Specialist

Mrs. Bernice Putterman, Counselor

Charles Sanders; Counselor

Miss Hazel! Osborn, Special Child Care Consultant
Mrs. Lillian C. Lampkin, Curricuium Consultant

Dr. Diana Tendler, Curriculum Consultant
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NEW YORK

£ Description

The training project in New York City was conducted through the auspices
of the Hunter College Graduate School of Social Work, Division of the System of
the City Colleges of New York. This city with a population of eight million had
a total of more than 100 child care agencies, 21 of which were members of the
Child Welfare League of America.

In many ways the New York City experience was atypical as compared with the
other participating communities. This was due to a variety of factcrs, some of
which were as follows:

Some staff changes within local project staff, including: replacement of
the Project Director, Miss Nelly Peissachowitz by Mrs. Anita Lee who joinad

the project as Program Director, Mrs. Marion Seifert remained Project
Ccordinator; .

a greater fragmentation of the responsibilities than was true in most of
the other communities;

a most disruptive student strike, which affected the entire school including
the project.

The inability of the public agency, where it was hoped many positions would
be obtained, to offer such jobs;

a serious day care center strike, which affected both employment and the

trainees and workers in need of child care arrangements for their youngsters;

serious delays in obtaining training allowances for the trainees and inadz-
quate amounts when they were obtained; and,

finally greater attentiveness to curriculum and training than to more
agaressive job placement efforts.

ozspite these comments there were several most commendable aspects in the
New Ycrk City experience. For example, the school had a relatively high rate of
graduates =- 7% percent (that is 78) of 104 enroliees. The high proportion of
the enrollees were public assistance clients -~ 45 =-- of which 39 were graduzted.
This is all the more impressive when one takes into account the allegation by a
focal project staff member that some of the trainees were under pressure or com-
pulsion by their welfare department workers to participate in the program. This
is difficult to verify, but had been offered as an explanation by that school as
to why zome of the trainees following the program did not secure employment.

84
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Local Advisory Board

Name

Dr. Jack Adler

Mrs. Evelina Antonetti
Elizabeth C. Beine
Wiiliam Bennington
James Callison

Manuel Diaz

James Fogerty

Mrs. Sarah Farley

Eleanor Gorham

Johr Keppler

Otis Ring

Martin Morgenstein

John Murphy

Fater Rocco

Mary Svdnor

"Senator William C. Thompson

New York

Representing

Jewish Child Care Associaticn

United Bronx Parents

Bureau of Child Welfare

St. Christopher's School

Social and Rehabilitation Service

New York City Manpower znd Caieer
Development Agency

Community Council of Greater New York

Two Bridges Neighborhood Association

N.Y. State Employment Services

Federation of Protestant Welfare Agencies

Beekman Community Center
Social Service Employees Union
Children's Center

Diocese of Brooklyn

Children's Center

N.Y. State Senate
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Hunter College had a larger number of male trainezs and includad Puerto
Ricans in the trainee group for whom job placements weie sometimes quite
difficult in the New York area, partly because of language problems.

Because of continued efforts to clarify data obtained from the school,
the material is dealt with somewhat differently in present report. More
precise depiction will appear in the research phase of the report. Thus,
for example, although the text here will show a total of 62 jobs, the com-
posite chart will list only 53. The discrepancy is attributable to the fact
that verification has not been obtained in regard to some of the positions
that were listed originaily.

Highlights of the Hunter College Experience

The local project staff reported that much of their initial effort went
into developing curriculum and job training locations, as well as attempts to
compiete arrangements for the MDTA allowances with the New York State Employ-
ment Services. The latter task was not completed unit] late December 1969,
having been begun on October 15, 1969. Throughout the material from that
school comments concerning difficulties with both the actual amounts of
trainee stipends and the slowness of the process, ''In the first cycle more
than 50 percent of the group had not received allowances by the end of tie
fourth week of training and this factor was the major cause of dropouts.'!
Through improved procedures this problem was considerably reduced in the
second cycle but still several individuals did not obtain their allowance
checks prior to the end of the third week of training. This was reported to
have been a large factor in absenteeism as some trainees had insufficient
funds for transportation,

Recruitment

The trainees were recruited primarily through community agencies includ-~
ing employment centers, neighborhood store front centers, department of sccial
services. The problem that arose in New York was that of the restriction in
stipends, whereby female trainees whose husbands were employed foi" more than -
20 hours were considered ineligible for training allowances. Because the
trainees had problems not only around finances, considerable individual and
agroup counseling was offered. Some of the group counseling sessions focused
on such topics as the 'Morld of Work'" including meaning of work, supervisicn,
authority, the role of the worker, physical appearance on the job, administra-
tive structure of agencles and the like. In addition to formai sessions pro-
vided by counseling staff each instructional staff member held regular coi~
ferences with assigned trainees.

The initial curriculum material offered by Hunter Collega required sore-~
what extensive consultation through the Child Welfare lLeague staff and
curriculum consultant, in whose opinions the original material was inadcquataly
geares to the needs of this particular group of trainees. The training mateiial
wis modifiad so as to include large and small giroup discussions, field trips,
fiims, gusst speakers, panels, simulated expetrience and roie playing.




The school reported, as was true of other communities, that the prazticun
riacements were the high point for the trainees. Many agencies offered jobs
xo the trainees who had been in placement with them. A partial listing of on-
the~job training agencies is listed below:

Divine Providence Foundation, New York City

St. Barnabas House, New York City

St. Christopher's School, Dobbs Ferry, New York
Bethlehem Lutharan Children'’s Center, Staten Island, New York
Lt. Joseph P, Kennedy Korme, Bronx, New York

St. Joseph's Hall, Brooklyn, New York

Frederick Douglass Children's Center, New York City
University Scttlement, New York City

Tha Emerson School, New York City

Manhattanville Day Center, New York City

Hami lton~Madison Day Care Center, New York City

St. Vincent's Hall, Brocklyn, New York :
St. John's Home for Boys, kockaway Park, New York

Results of Training and Piacement

The composite TABLES 11, 111, V and VI show the New York City picture as
foliows: There were 104 enrollees who remained more than one week, of which
runber 89 were femaie, 15 male. There were a totai of 78 graduates, 68 femaie,
10 rale or a 75 parcent vretention rats. Here it should be noted that in
Cycle | thers were a total of 35 enioilees, 28 female, 7 males, of which nurbar
27 were graduvates (21 female, 6 male), whareas in the second cycle there wera
69 errollees, (61 women, 8 mer) of which number 51 were graduated (47 were
womeri, 4 men). The training material is quite valid in regard to the above,
but is less clear concerning employment. The most recent complete information
avallable to project staff is used in the composite charts. The local project
at Funter has been asked to obtain and submit whatever more up-to~date informa-
tion it does have,

Summary

Although in many ways the New York City experience was atypical and wou!ld
cest more doubts as to the value of utilizing graduate schools of social work
for a specific nature of such s project, it would appear due to the counter-
balancing experiences at Rutgers that the probleris are more in regard to tie
sdministration of this progran rather than to the facility itself. In any
event despite the numerous obstacles, excellent training was provided, which
should have prepared the individuals both for employment and for a greater
sanse of accomplishment. -
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A. Materials of Curriculum Consultation

1. Introduction

As indicated in the original proposal:

'"The CWLA will not impose a mandatory training curriculum. Instead,
it will seek to help develop a variety of programs. However, it will
offer guidelines for training, including what it shall determine to
be required basic or generic training ingredients...."

Dr. John Gabriel, of the Fordham School of Social Work, served as Curricu-
lum Consultant.

A. Development of Curriculum Guidelines (Appendix L)

The selected curriculum guidelines stressed the need for GROUP faCtOfS
among trainees, for use by them with children and in classrcom training. It

included the use of group techniques and understanding of sub-cultural group
differences.

These were stressed, based on experience in many training programs for
people in human services, that the service requires that workers deal with chil-
dren in groups. This kind of training too rarely focuses . upon group. Instead,
curriculum materials and techniques appropriate for understanding and working
with one person at a time are often used. This is true in literature of social
work, psychology and child development.

2. Trainees Program Evaluation Questionnaire and Tally

A memorandum (Appendix M) was distributed which gave trainees the opportuni-
ty to evaluate (anonymously) their participation in the training program. The
form would cover both methods of training, training staff, content and general
reactions. A draft of this questionnaire had been field-tested with a small
group of sub-cultural and educational backgrounds similar to that of the trainees
to assure clarity of wording. The Trainees Program Evaluation questionnaires
(Appendix N) were distributed to participants with instructions for their use.
The Tally Sheet (Appendix 0) and instructions to be used for accumulating the
results were distributed. A follow-up memorandum was issued, clarifying some
questions as to distribution, use, and interpretation of these data.

3. lInterim Guidelines Related to Curriculum

In December 1968, a memorandum (Appendix P) was distributed which covered
(1) Use of Trainees from Cycle | in Orientation Sessions in Cycle |l Sessions,
(2) Follow=up of trainee Drop=-Outs, and (3) Inclusion of Readings in Curriculum
Outlines and Availability of Reading Materials. These guidelines were the
results of correspondence, reviews of submitted curriculum materials, and meet-
ings with personnel from two of the sub-contract projects.
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L, Training Curriculum Qutlines

Later in December 1968, a Training Curriculum Outline (Appendix Q) with
instructions, was distributed. This was to be the primary instrument for use

by the schools in submitting their materials to the League. The outline
covered the following points: (1) Week of Training, (2) Dates of Cycle
(3) Training Phase, (4) Training Topics and Readings, (5) Number of Hours,
(6) Concurrent Field Work Hours (Yes or No) and Number of Field Work Hours.
Although the responses received were not uniform, nor always complete, they
did help convey material for future use.

5. Curriculum Guidelines ~ A Field Experience Assignment as Part of ’
Training Program Curriculum.

Review of submitted materials and consultations with the schools showed
that there was a need for a rather extensive set of guidelines for integrating
the field experience (practicum) within total curriculum. As a result, a
memorandum (Appendix R) distributed on January 3, 1969 covered the following
areas: (1) Criteria for Selecting Agencies for Field Experience, (2) Criteria
for Evaluating Progress During On-Going Field Experience, and (3) Criteria for
Evaluating Field Experience Component of the Training Program at Completion of
Cycle.

6. Final Curriculum Memorandum

On June 6, 1969, following the review meeting with sub-contractor project
staff, a memorandum stressing the need for submission of Trainees Program
Questionnaires, Curriculum Qutlines and special approaches, etc., reported in
the June meeting was distributed {Appendix $).

B. Consultative Activities in Curriculum Consultation

These activities were conducted via three main devices, (A) Direct consul-
tation with sub-contractor personnel, either on site or at the League offices,
(8) by mail or phone, and (C) via participation in the two general meetings
held near the beginning and end of the Project.

. Direct Consultation with Sub-Contractor Personnel

Due to budgetary limitations, on-site consultation with individual sub-
contractor project staffs occurred only in the case of the two projects located
closest to the League offices. These were held at the request of sub-contractor
and concerned curriculum implementation at the start of each of these programs.

2. Mail and Telephonre Contacts

Correspondence was conducted by curriculum consultant with all sub-
contractor projects, responding to direct questions of a specific nature, reviuw
of drafts related to curriculum materials, and responses to such review in
which the consultant initiated communication based on his review. Extensive
phone contacts were held at the initiation phase of the Project.
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3. Participation_ in Two General Meetings: September 20, 1968 and
June 1969

Consultant discussed curriculum matters and was available for contacts
with sub-contract personnel.

C. Summary of Curriculum Phasing and Content

1. Introduction

The Training Curriculum Outline, distributed to all participants was de-
signed: (1) to afford participants the opportunity to order their material for
presentation to training staff and trainees in a manageable, consistent fashion,
and (2) to report to Curriculum Consultant in a consistent fashion in order to
enable CWLA staff to report on curriculum in a unified manner, and to allow for
some cross=-projects comparisons. The latter is not completely possible, since
only two of the participating projects came close to utilizing this outline;
the remainder did nat include information related to the items in materials
they submitted. This imposes a serious limitation, both in constructing this
report, and more importantly, the ability to make such comparisons and in
developing a variety of models of curriculum which were used in the Project.

A. Length of Class and Field f}aining - (Please See Chapter !1i1,
Table 1.)

The scven sites, (5 sub-contractors) represent a spectrum of sponsorship,
including community college, liberal arts college and graduate schools of
social work. There are obvious differences in experience related to the effec-
tiveness of the length of training. With the exception of the Cleveland
College experience, (where funds outside the Project grant were used to extend
the training period for 8 weeks beyond the 12 week period) informal discussions
have indicated that the scheduling of a training program of shorter duration
within a college or university that functions on a longer semester basis
introduces scheduling and stafflng problems. These unnecessarily complicate
training project operations. It is not possible to indicate whether or not a
time period of more than 12 weeks would lead to greater effectiveness of train-
ing. More time in which to do training is not necessarily related to greater
effectiveness. However, each sponsor urged a training period of at least 16
or 20 weeks.

2. Ratios and Phasing of Class/Field Curriculum

As Table VIl indicates, the only point of conformance among projects is
that in the Orientation Phase (1), no field placement was planned, although
material indicates that field visits did take place. The length of this phase
ranged from 2 to 4 weeks. In Phase ll-or Mid-Phase, which coincided with the

introduction of trainees into field placement, it is evident that Phase !1, in
which trainees were in practicum placement, was generally projected for 8 weeks.
Phase 111, or the Ending Phase, with the exception of Cleveland College, again

shows an average-of 2 weeks.
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3. Pedagogic Methods Emploved

Most projects made a concerted effort to deal with trainees in small sub-
groups wherever possible. Cleveland went so far as providing ''sensitivity
training' which in part seems to have back~fired. One must raise the most
serious questions about utilizing graduate students in a project as close and
as sensitive to community involvement as this one was.

It is not possible to tell from material what the nature of use of the
lecture method was, but it is evident that extensive use was made of films,
some tapes, some role play and guest speakers. |In the case of Hunter, use of
guest lecturers seems to have been overdone but this can only be inferred from
material, and was not part of the evaluation submitted by trainees.

k. Topics Presented in Class Curriculum and Their Seguence.
From submitted materials for each project were extracted and summarized
as presented the following topics. Any changes that may have been made in the

conduct of trraining are thus not reflected. The differences in topics reported
also do not facilitate comparison.
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CHICAGO

1. Child Growth and Development
a) Normal physical, intellectual, emotional and social development
b) Autonomy
c) Discipline

2. Observation and Recording

3. Self-Understanding
a) Basic Human Needs
b) General Drives
c) Motivation
d) Personality Theory
e) Adjustment Problems
f) Defense Mechanisms
g) Psychopathology

L4, Technigues in Child Care

a) The Group

b) Group Process

c) Discipline

d) The Child Care Worker with the Individual Child

e) Self-Awareness and Relationships

f) The Child Care Worker and the Group
g; Routines, Schedules and Regulations
h
i)

Techniques and Skills
Dysfunctional Behaviors of Child Care Workers

5. Nutrition and Health
a) Introduction to Basic Nutrition
b) Essential Nutrients
c) Vitamins
d) Proteins
e) Mecl Plenning
) Cuicural nfluznces
g) Children's Food Habits
h{ Physical Care of Children
)}
i)

Childhood Diseases
Accidents and First Aid
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6. Activity Program Training
a) Orientation to Play Activities
b) Functions of Games
¢c) Songs and Singing
d) Party Preparation and Conduct
e) Activities for Handicapped Children
f) Leadership
g) Feeling Expression in Play
h) Art as Non-Verbal Communication
i) Use of Resource Materials

7. Child Care Services
a) The Behavioral Sciences and Child Care
b) Changes in Approaches to Child Care
¢) The Child Care Worker and the Process of Change
d) General Perspective in Child Welfare Services
e) Underlying Principles of Child Care Services
f) Role of the Child Care Worker and Aide
g) The Child Care Worker and the Community
h) Observation and Recording
i) Evaluating Your Role in Child Care Work

8. The Exceptional Child
) Overview-Exceptional and Handicapped Children
b) Mental Retardation
c¢) The Neurologically Impaired Child
d) The Emotionally Disturbed Child

(SEE COURSE PHASING CHARGE FOR CHICAGO - PAGE 93)

CLEVELAND

1. Orientation-Lecture

2. Psychology~Introduction to Testing and Research
3. Observation Techniques

L. The 3 R's

5. Sensitivity Training

6. Child Growth and Development

7. First Aid

8. Creative Activity Workshop

9. Speech
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CLEVELAND (Con't)

10. English

11. Home Nursing

12. The Exceptional Child

13. Nutrition

4. Role of the Child Care Worker in Residential
Care of Children

15. Negro History

16. Consumer Needs

HUNTER

1. Child Care Work in Institutions
2, Music, Arts, and Crafts Workshop - Adolescents
3. Children with Problems - a) Black Family under pressure,
b) Role of the Family
c) The Institution and Child Care Worker

Poverty and Minority Group Life in America
Life in Institutions for Children

Puerto Rican Life Styles

The World of Work

Effects of Separation

. The Child in a Racist World

10. Working with Adolescents in Groups

11. Institutionalized Children with Special Needs
12. Children Without Mothers

13. Social Action and the Child Care Worker

4. The Healthy Child-Mental and Physical Aspects

O O~ N

RUTGERS

1. Child Development 13. The Learning Environment

2. Role of the Adult 4. Music, Arts and Crafts Skills
3. Role of the Group 15. Communication

L, infant Stimulation 16. Language Development

5. Enrichment 17. Creative Activities

6. Stress in the Home 18. Science and Math

7. Group Day Care 19. Reading and Teaching Techniques
8. Institutional Care 20, Nutrition and Health

9. Recording and Observing 21. Current Cultural Trends

10. Communication 22. Perception :

11. Family Life-Comparative 23. Feeling and Learning

12. Classroom Problems 2L, Sex Education
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CITY COLLEGE OF BALTIMORE and ESSEX COMMUNITY COLLEGE

1. Home and Family Background for Child Growth & Development
2. The Beginning of Life Within the Family

3. Needs of Infants

L. Infants Learning Pattarns

5. Pre~-School Years

6. Children's Living Patterns

7. The School Years

8. Middle Childhood

9. Adolescence

10. Problems of Working Mothers

. Assessing Need for Child Care Services
Differential Uses of Child Care Services
Health Programs in Child Care

. Emotional and Mental Illness

. Cultural pifferences in Families

. Mental Deficiency and Retardation

SV FWN

5. JInterpretation of Curriculum Topic Comparisons (Table IX)

Caution must be exercised in interpreting this chart. It is based upon
a content analysis of topics listed in materials submitted. With the excep-
tion of Chicago materials, none were submitted precisely enough to clearly
ascertain the actual extent of time devoted to each topic. Further, it
cannot be determined why some topics were dealt with more extensively than
others. It also cannot be assumed that simply because a topic was not listed
it was not considered, at some time or other. In the individual listings
of topics however, one can gain a picture of the order in which materiais
were considered. This, as well as concentration on the several topics varied
widely,

Not evident but inferred from submitted material and from the two meetings
with all Project personnei, is that the variable which seemed to determine
whether child development or personality theory was emphasized, for example,
was'the nature~gf. training and-esperience of Project staff! For éxamplé,”irc
‘Hunter's prograh .heavy stréss'was’plated both on.insti{utfonal tRild<cara"*s

work and on adolescents-sthis despitg the-fact:that hz!f of "the ¥3'platementz=d

uti)izad involved trainees-in work=nét melated-th 24 hour care; ‘addctwo placa-
ments werevin:daystare cemters, :notuServing-teditagerd.& Some of the topics
contained in materials appear somewhat remote from the tasks for which child
care personnel were training, e.g., various methods of psychometrics, (Chicago)
techniques of communication and social action, (Hunter) etc.
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. Table VIl1

Sub~-Contractor: Chicago City College,
Human Services Institute

COURSE PHAS ING TRAINING WEEK
COURSE TITLES 1234567891011 12

l. Child Growth & Development

il. Observing & Recording

I11.Self-Understanding

V. Techniques in Child Care

V. Nutrition & Health

VI. Activity Program Training

"Vil.Child Care Services

Vi1 1.The Exceptional Child

——
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Table IX

Curricula Topic Comparisons
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On the positive side, all programs seem to have concentrated upon tech-
nique learning, skills and child development. Some programs also incorporated
materials distributed early in the Project, emphasizing the need to train
in group process and stressing differential cultural factors and influences.

D. Trainees' Program Evaluations =~ Summary

The Project)s reports related to curriculum phasing once more, impose
some important limitations on our ability in this section to properly interpret
these data. Furthermore, since projects did not report changes that may have
been instituted between cycles, discussion can only indicate that a shift in
trainees' response which seems to have occurred, but not why this is so.

The accompanying material, derived from a summary of trainee program
evaluations, indicates the results of the analysis of all submitted forms.

Interpretations given will focus upon inter-cycle, intra-and inter-project
variations.

PART | - Class Work

1. Group Discussions and Field Work

There was universally positive response in seeing group discussion content
and field work as related. Only Cleveland's experience seems to indicate a
less positive response.

2. lectures and Field Work

A similar pattern is observable in this item, with Cleveland’'again .
experiencing a lower evaluation. The most dramatic change between cycles
occurred in the Chicago experience.

3. Readings and Field Work

The generally positive inter-project response decreased on this question.
Hunter, however, shows a positive swing upward from Cycle | to 11. A check
with that Project revealed that trainees read more in Cycle |l and there were
more children's books available in the second cycle. Also, a change in staff
occurred in that Project. It is conjecture as to what stimulated more positive

response. Only Rutgers experiences a more positive response between cycles
on this item.

In the others, the results were reversed, i.e., Cycle | trainees were more
positive about readings as related to field work. Thus, staffs' greater
experience by the time they reached Cycle il cannot be considered as the
significant variable.
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L, Understanding the Lectures

In the cases of Hunter, Chicago, and Cleveland, ease of understanding
lectures decreased between cycles~~in Chicago's situation, greatly so. In
Hunter's case this may be attributable to a reported change in lecturers.
Absence of similar data from other projects does not allow for a clearer
interpretation. It does seem safe to say however, that there was evidentlyiw
no consistent effort among projects to test out effectiveness in order to
improve operations between cycles. Further, it was not borne out that
‘'experience is the best teacher,'' at least insofar as trainees' estimates of
their experience was concerned.

5. Evaiuation of Instructors Understanding of Trainees and the Child
Population to be Served

In general, reactions here were positive. 1In the case of inter-cycle
changes, Chicago and Cleveland showed rather dramatic shifts downward between
Cycles. In Chicago, this shift related to instructor's inability to under-
stand the practical help needed by trainees. In Cleveland, an even stronger
shift can be noted between cycles, with instructors reported as not under-
standing the kind of life of the child population that trainees worked with.

Part Il -Orientation and Visits

One of the factors considered in a training program conducted by and within
traditional institutions of higher learning for persons of limited educational
experience, concerns the ways in which trainees would first be introduced to
this new experience. Related to this is the matter of the length of time
involved between the start of training and the trainees' introduction to the
agencies where they would practice what is taught, a range of 2 to 4 weeks
depending upon the project.

6. Time Lapse From Start to Placement Date

|

{

‘ With the exception of Chicago's and Cleveland's Cycle 1] trainees
responses, there was no indication that this period was too long. And since

! Chicago's 'waiting' period (4 weeks) was twice that of Cleveland's, little

' . can be inferred from this response.

|

\

In considering inter-cycle differences by Projects, the only significant
change seems to have occurred in Cleveland, where none of the 4l trainees in
Cycle | felt it was too long a period (2 weeks), while in Cycle 1l the figure
rose to 26% of 30 trainees feeling that this period was too long.

7. Agency Visits and Orientation

With the exception of Hunter's Cycle | experience, trainees seemed to feel
that agency visits were helpful. Unfortunately, neither the frequency nor
content of these visits were fully reported by participating projects.
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In considering inter-cycle shifts, Hunter, Chicago and Cleveland
showed the most dramatic changes. Some alteration in the selections,
timing and/or content of these visits may have occurred to account for
so much greater positive response in the second cycle of Hunter. In
contrast, Chicago's and Cleveland's decline is also noteworthy.

8. Significance of Field Experience (en toto)

With the exception of Hunter's Cycle |, inter-Project comparisons were
generally positive, but showing an unusually wide scatter--extending from
a lower rating in Cleveland's Cycle | to a high for Essex Community College.

9. Field-Class Curriculum Conformance

In an inter-cycle comparison among Projects however, only Rutgers shows
a considerable percentage point increase in this item, i.e., trainees in
Cycle 1l felt greater class-field curriculum conformance. Interestingly,
Hunter, Chicago, and Cleveland all showed a downward (i.e., more negative)
responses. This is most dramatic in the responses from Cleveland.

10. Most Helpful Feature of Field Experience

The responses on this item are most difficult to interpret. [In part
this is due to the fact that the possibilities made available to trainees
were so varied. This seems also related to inter-cycle shifts within
Projects on this item. In general, responses were most heavily spread
over two sub-items--one relating field experience to what was learned in
class,--the other the extent to which field experience provided an opportunity
to ascertain if trainee actually liked to work with children.

In the instances of Cycle Il, responses of Hunter, Rutgers and Cleveland,
field experience opportunities to test out trainees' interest of working with
children was rated higher than field-class learning conformance.

11. Least Helpful Feature of Field Experience

This item had the highest rate of under response in the returns from
trainees in all of the reporting Projects. Trainees resisted giving ''negative'
responses.

Lack of conformance between field experience and lectures constituted tli=
most often selected reply in Cycle | of Rutgers and Cleveland. Hunter and
Chicago, Cycle | responses, indicated that restrictions placed by the field
supervisors on their experience was the least helpful aspect of their field
work.
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Part 1V General Evaluation

This section of the questionnaire was designed to give trainees an
opportunity to indicate their attitudes and impressions about their entire
training experience.

12. 'Wou'd You Recommend the Training Programs to Friends and Family?"

From experience in other training programs involving trainees of similar
educational background, it was found helptul to test their feelings about
having been involved in such training by testing their readiness to recommend
such participation to other people meaningful in their personal lives.

It seems significant, that in comparing the responses to this item, all
four projects that submitted reports for both training cycles, showed an
increase in the percentage of trainees who would make such a recommendation
to their peers or family members. By the end of Cycle Ii, all projects reportea
80% or more would make such recommendation.

The consistency of results on this item, both by internal and external
comparison probably constitutes the single most significant, and positive
response of trainees.

13. Feeling of Confidence Re: Work at Completion of Training

It seems significant that of the four Projects which submitted evalua-
tions for both cycles, only Rutgers indicates an increase between cycles as
far as trainees' estimate of ability to handle any job in child care work
is concerned. Yet three of the four show an increase in the number of
trainees indicating at least moderate confidence in their ability to do so
("1 feel 1 know more than before | started, but !'m not sure how | will do in
a regular job.'") Only an insignificant number of respondents, indicated an
unreadiness for work. Taking as a whole across Projects, these findings
would also indicate a generally positive response.

14, Most Sionificent Factor of Learning

Since all projects had job preparation and placement built into them, th=
nature of trainees' estimation of what they had learned seemed important, i.~.,
was it primarily child care techniques, learning how to 'make it! in a train-
ing p-ogram, or hvw to get along with work peers. It seems significant that
by inspacting both cycles of each project, only leveland shows a downward
shifi betwsen cycles--ail othcrs show an increase in the percentage of trairuves
who selected ''learning how to work with other people's children."
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15. Response to the Child Welfare League of America Central Office
Research Staff Testing

In view of the rather extensive testing involving all tralnees at the
beginning and end of each training cycle, it was felt helpful to give trainees
an opportunity to express their opinions on this experience.

The data would indicate a rather generalized, positive response. The
only exceptions to this, or rather one of them -- Hunter's Cycle |, can be
explained as being related to the scheduling of orientation and testing amidst
early project confusion. This apparently was rectified In subsequent cycles.

General Findings From Trainees Program Evaluatlons

At the outset of the Project, it was felt important to develop an instru-
ment which would afford trainees an opportunity to evaluate their experience
in training programs. Some benefits were thought to accrue to Prcject per-
sonnel, particularly as regards future efforts to design new projects based on
this experience.

For one thing, it seems clear that unless learning on the part of training
staff between cycles is built In so that experience from the first cycle can Le
incorporated into subsequent ones, simple additive experience will not at all
assure such transfer of learning on the part of training staff. This inter-
pretation is based upon the numerous instances in which there was a deciease
In trainees responses between the first and second cycles in areas where one
might expect that there would be an Increase or improvement. Such a step would
mean that time be allotted so that cycles would not overlap or occur with only
a week between cycles. Such a time period would allow for both a review of
the trainees evaluation at the project sites (which did not occur. generally
this time)and also allow for incorporating changes which these responses
suggest.

In future programs, opportunities for on the spot evaluations by trainees
should be included. This was done in two projects, where meetings with
trainees were held on a regular basis. This technique does, of course, have
the limitation of placing trainees In the position of criticizing the program
and Instructors while they are still participating in it, nor does it make
anonymity possible.

Finally, it could never be determined whether or not projects utilized the
suggestion that trainees from the first cycle help orient the second cycle
trainee group. This would, along with the other efforts described above, bring
more of the experience from one cycle into another.

In the long run, there Is evidence that one can utilize evaluations by

trainees as an ‘integrall part of the learning -- not only on the part of -
trainees but also of staff.
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E. The Child Care Worker Training Project: Recommendations and Their
Implications o

Introduction

The recommendations summarized below are based upon the sources already
detailed in earlier parts of the report and discussions with Child Welfare
League of America central project staff as well as the curriculum consultant's
experience in areas of curriculum, child welfare and education.

1. Future efforts will need to specify a curriculum model, including
guidelines for subcontractors which they would modify as appropriate
for their competence and community needs.

Discussion:

As a first step this project permitted wide latitude to participating
projects to develop curriculum and other aspects of their functioning
in order to produce a spectrum of different curriculum models. While
this did occur to a limited extent, the degree of freedom also resulted
in submissions of materials, many of which could not be compared, or
used for generalizing and transferring of experience elsewhere.

2. Future efforts, if they include field experience as an integral part
of training, will need to identify specific goals for providing such
experience, selection criteria for agencies and supervisors to be
utilized, and criteria for evaluation of the trainees experience, .

""" as well as of the supervisor and the agency as a training site.

Discussion:

The general field of training for human service professions has not
yet clearly specified the rationale, goals and evaluative criteria for
utilizing field experience as an integral part of curriculum, Yet
future projects should address themselves to these issues in order

to justify the use of field experience. Further, clear reporting by
participating projects in the future on this part of the curriculum

is essential.

3. Class and field curriculum needs to reflect the goals of each project,
the ''core'' and ''elective' parts of its content, and the occupational
positions for which persons are being trained. Local project staff's
specialized training and/or professional identiflcations and pre-
elections should not be the determining factors.
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F.

Discussion:

There is considerable evidence that subcontractor project staffs
professional identifications and formal training were the pre-
dominant determinants of what was emphasized In class curriculum;
topics which were included (or excluded) in curriculum, and In

some cases ‘these preelections were not related elther to what was
considered as basic curriculum, nor the varlety of qccupational
roles for which trainees were belng prepared. For example, Hunter's
strong emphasis on learning about the instltutionalized adolescent,
even though only 50 percent of the used field experience agencies
served that population and in that setting; Chicago's heavy emphasis
upon child development and psychology, almost to the total exclusion
of differential cultural factors; Cleveland's use of graduate
students to conduct sensitivity sessions; etc.

The community college settlng appears to be the most suitable
"host'' for training which emphasizes rapid movement of its tralnees
Into occupational roles.

Discussion:

" There is evidence that the professional schools of social work and

the liberal arts college which participated in this project encounter-
ed difficulties in developing required curriculum rationale and
staffing and implementation strategies needed in a program of
comparatively short duration, for persons who, are not qualified

for admission to their regular programs. Further, the needed
emphasis upon strong and meaningful inter-relationships with other
community facilities (e.g., State Employment Service, CEP, etc.)

as well as with potential employers, seems quite alien to both
graduate and undergraduate facilities.

In contrast, community colleges strength is in large part based
and evaluated in terms of their ability to inltiate and maintain
meaningful relationships in the community and the extent to which
its regular graduates find employment.

Proposed Curriculum Model - Rationale, Structure and Sequential

Phasing

Introduction

This section is an effort to incorporate features of this project
related to curriculum. Incomplete submissions by project's participants
has not made it possible to analyze all curriculum features. However, it
was felt important to include this section in order to provide a starting
point for projects to come,

It must be emphasized that the proposed curriculum below assumes
acceptance of the four recommedations above.
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J 1. Rationale

The training of personnel for human service occupations in the broad
area of child care, assumes the need for an integrated class and field =
curriculum. The ‘'classroom'' aspects of this training further presume that
a CORE CURRICULUM can be specified, i.e., there are areas of learning needed
by trainees, regardless of the setting or characteristics of the child, and
regardless of the specialized nature of the trainee's subsequent work.
Additionally, there are areas of learning that are ELECTIVE CURRICULUM in
nature, i.e., that take into account both the setting (day care center, nursery,
school, instituticn, etc.) and the specific-vhriables:of thildren under careses
(dge, sex, physicad:, riefithl. and emotionlyl fumetTBnthg,~etc. ). " Thusi™aiipesed
trainees’ are exposed. &o. core curriculun,jbut-dily some Of theatBth1 group" &rensts,
exposed to specialized or elective curriculum, depending upon their abilities,
interests, etc. .

2. Structure

A. Core Curriculum

a. Cultural and Community Features - Subcultural, social class,
political and economic aspects of the community.

b. Persons in Groups - Famifies, citizens In groups, play
and other peer groups, work groups, features of group
participation and leadership, natural and formed groups.

c. Physical and Mental Health - Functional descriptions of
both (not clinical diagnoses and pathology), knowledge
and techniques of evaluation, nutrition and health,
first ald. '

d. Features of Formal Education - The 3 Rs, education for
Tife (sex, human relations, substance use and abuse, etc.),
training for participation (parent-educator-student involve-
ment In school curriculum development and implementation).

e. The Use of Play With Children - Ratlonale, goals and
techniques.

f. Observation and Recording in Work With Children -
Rationale, goals and techniques.

g. Child Care Techniques - General features.

Note: Curriculum related to e, f, and g should be concurrent

“ L I,
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B. ELECTIVE CURRICULUM

a. _Features of Settings Serving Children Living At Home -~ in pre-school
programs; the child supervised to his own home; school-age children's
programs.

b. Features of Settings Serving Children in Institutions - (by age groups) -
differential uses of institutions for care; common features of institu-
tional life: staff and children's lives in institutions.

c. Child Care Techniques - Specialized features related to children's ages,
physical, mental and emotional conditions.

Concluding Comment

It will be noted that ''self-understanding'' is not considered as a separate
topic in the outline above. Consideration of each of the areas listed above
will incorporate this aspect as an integral part of each topic. Finally, the
above is an outline for a suggested model, requiring extensive elaboration
prior to implementation.
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Conclusion

Ix.
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A. Major Problems

1.. .The lack of job openings prior to training constitutes perhaps the
most serious defect. 1In the public agencies this pertains to job
freezes and in the voluntary agencies to the lack of suff:cnent funds
early enough to insure employment.

2. Inadequate and delayed training allowances - which make it difficult
for hardpressed trainees to remain in the program.

. Inadequate salaries in some of the social agencies.

W

)nacceésability of some agencies in terms of -adequate transportation.

v

Bias in employment practices within some agencies or organizations.

Resistance by both-professional workers and by unions toward -the
introduction of para profe55|onals.

.o\_

- 7. - .Unavailability or limitation of day care facnlntnes for the care
of the children of the trainees.

8. Employment practices which make it difficult to accept or retain
' positions such as: split-shifts, live-in jobs or unusual work hours
such as night time duty, weekends, etc. \ SR

9. Health. problems and problems related to famlly adJustment of:the
trainees. RS :

B, Recommendations

Each of - the problems mentioned above has been cdmmented upon wuthin the
text of this report. Couiter measures were recommcnded as. for exwmp] improved
screening of trainees to dctermine their interest, readiness ana rbni'ty to
participate in the program, with prior understandnng of what is involved and
what the new career possibilities are. - Most important is the nsed to assure
sufficient number of job slots rather than to depend upon ‘turnover of personnel
to help create posntnons for. the trainees. :

. Longer tralnmng'pernods and\greater involvement of the placement centers
in the training of their own personnel and of the trainees is essential

_]05_
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It would be extremely important -- in fact urgent -- that in any sub-
sequent project the overall plan provide sufficient funding to enable the
coordinating unit, that is the Child Weifare League staff, to visit each of tha
participating centers more frequently and for a more prolonged period of time.
This is intended to help create more uniform administration of the program and
to bring to bear within the local community the experience of the central pro-
ject staff in a facilitative manner.

C. Finances

Although not all .of the financial data is as yet available as there are
some outstanding bills, it is apparent even at this point that the project will
have cost somewhat less than the original projected budget. This is due to a
variety of factors, including delays in recruiting staff, that is in staff
vacancies and various economies practiced by the partncapatnng communities and
their donation of services.

D. Conclusion

The Child Care Worker Training Project did succeed in fulfilling its key
objective, it did demonstrate how to help recruit and train child care workers
in a relatively brief pre-employment training period and how to find entry
level positions for them. It was demonstrated that a flexible program could
be developed and conducted simultaneously in five different cities, or in even
a larger number of communities were that required. Curriculum material was
developed which can be standardized somewhat and utilized in any community
in the United States. Other methodology in regard to counseling and job
development have been utilized and could be repeated in other communities.

Although the number involved are not immense and cannot by themselves
overcome the serious manpower shortage in the child care field, this pilot
project has ‘demonstrated in a practical fashion how the problem could be
reduced at a relatively minimal overall cost and with maximum benefit both
to the trainees and to the children in need of the services of qualified
personnel. The project has also demonstrated the ability of agencies in the
governmental sector and in the voluntary field to work together at a national-
local level to accomplish significant goals.

In one way or another all who were connected with the project expressed
very positive feelings about what had been accomplished. In one of her reports
the project coordinator of the Health and Welfare Council in Baltimore expressed
it most precisely as follows: 'Much value has come out of this project. Fore-

. most, there has been value to the trainees themselves. Some have been placed

in meaningful jobs; others are planning further education; many have received
education, counseling and increased self-assurance which will improve their
chances in the job market and help them in their personal and family lives."
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